

Clipper® Executive Board

January 23, 2023

Agenda Item 4a

Clipper® Schedule, Implementation, and Deployment Update

Subject:

Update on key developments related to the implementation of the current and Next Generation Clipper System (C2)

Background:

Next Generation Project Schedule

Cubic's most recently submitted schedule is consistent with the revised schedule presented at the November 21, 2022 Clipper Executive Board (CEB) meeting.

Next Generation Implementation

Included as Attachment A to this memorandum is a summary of recently completed activities related to delivering C2, upcoming activities and deliverables for MTC, Cubic Transportation Services, and the transit operators, and other noteworthy items managed by the project team.

Next Generation Deployment

Clipper reader installation at rail and ferry stations are complete at AC Transit, Caltrain, SMART and WETA; installations at VTA and SFMTA are 50% complete and expected to be completed in the near future. Onboard Clipper reader installations are completed at Santa Rosa CityBus and Petaluma Transit and are continuing at SFMTA, SamTrans and LAVTA. Clipper retail sales devices are being replaced with their Next Generation counterparts at Bay Area Walgreens, Whole Foods and local retailers. Included as Attachment B to this memorandum is a presentation showing recent pictures of Next Generation Clipper device installations.

Issues:

None identified.

Recommendations:

Information

Attachments:

- Attachment A: Next Generation Clipper Program Executive Summary Status Report
- Attachment B: Clipper Next Generation Equipment Pilot Installation Pictures



Carol Kuester