

**Bay Area Toll Authority
Oversight Committee**

September 10, 2025

Agenda Item 3c-25-1059

**Contract Change Order Amendment - FasTrak® Regional Customer Service Center
(correction of clerical error): Solano I- 80 Operations Support: Conduent State and
Local Solutions, Inc. (\$7,000,000)**

Subject:

A request to amend and correct a clerical error relating to the funding source in a previously approved item related to a FasTrak® Regional Customer Service Center Contract Action:

Contract Change Order Amendment – Solano I-80 Operations Support: Conduent State and Local Solutions, Inc. (\$7,000,000).

Background:

On July 9, 2025, this Committee approved authorization of the Executive Director or designee to negotiate and enter into a contract change order amendment with Conduent in an amount not to exceed \$7,000,000 to provide operating support for the upcoming express lanes on Solano I-80 through September 2027. The summary sheet for the item indicated that the source of the funding for this contract change order would be funds from the Bay Area Toll Authority (BATA), with the Bay Area Infrastructure Financing Authority (BAIFA) reimbursing BATA for the expenses.

However, the change order will be paid by BAIFA directly. The scope of work and total cost remains unchanged; the attached summary sheet corrects the funding source to indicate that BAIFA will pay these expenses directly.

Issues:

None identified.

Recommendations:

Staff recommends that this Committee approve the correction to the Request for Committee Approval's funding source and fiscal impact.

Attachments:

- Request for Committee Approval – Summary of Proposed Contract Change Order Amendment



Andrew B. Fremier

Request for Committee Approval

Summary of Proposed Contract Change Order Amendment

Work Item No.:	1252
Consultant:	Conduent State and Local Solutions, Inc. San Francisco, CA
Work Project Title:	Solano I-80 Operations Support
Purpose of Project:	Contractor to provide operating support for Solano I-80 Express Lanes
Brief Scope of Work:	Provide operating support for I-80 Solano through September 2027
Project Cost Not to Exceed:	\$7,000,000 (this amendment) Current contract amount before this Change Order Amendment (this total does not include other July 9, 2025 contract approval actions): \$678,707,703 Maximum contract amount after this Change Order Amendment: \$685,707,703
Funding Source:	BAIFA Operating
Fiscal Impact:	Funding is included in the FY 2025-26 BAIFA Operating Budget, with additional years' funds subject to approval of annual BAIFA Operating Budgets.
Motion by Committee:	That the Executive Director or designee is authorized to negotiate and enter into a contract change order amendment with Conduent State and Local Solutions, Inc. for the services described above and in the Bay Area Toll Authority Oversight Committee Summary Sheets dated July 9, 2025 and September 9, 2025, and that the Chief Financial Officer is authorized to set aside \$7,000,000 for such contract change order amendment, subject to the approval of future BAIFA budgets.
Operations Committee:	<div>blank</div> <hr/> Margaret Abe-Koga, Chair
Approved:	September 10, 2025