



Next Generation Clipper Program

Executive Summary Status Report – May 20, 2024

Summary

- Regionwide installation of onboard validators continues. BART fare gate validator installation underway; BART TVM validator testing in progress.
- Initial pilot testing period complete and issue investigation underway. Review of pre-Transition System Integration Testing (SIT) procedures ongoing.
- Review of Operations and Maintenance (O&M) documents resubmittal underway.
- Technical and planning discussions continue with operators on various topics, including new device installation, BART coordination, and paratransit/third-party integration.
- Purchase Order initiated with selected TVM Fare Ticket Supplier.
- Joint coordination meetings ongoing between MTC and C2 Contractors Cubic (System Integrator and Fare Media Fulfillment), WSP (Customer Service Center), Fiserv (Payment Services), and Paragon (C2 Fare Card Supplier).

Recently Completed Activities

	MTC/Arcadis	Cubic	Operators	Date
• New Devices:				
○ Regionwide installation (cont'd)	●	●	●	ongoing
○ BART fare gate validator installation (cont'd)	●	●	●	ongoing
• Account-based System Testing:				
○ Pre-Revenue-Ready Pilot Testing	●	●	●	May

Upcoming Activities/Deliverables

	MTC/Arcadis	Cubic	Operators	Date
• New Devices:				
○ BART TVM validator testing (cont'd.)	●	●	●	ongoing
○ BART fare gate installation (cont'd.)	●	●	●	ongoing
• Account-based System Testing:				
○ Pre-Transition SIT procedures review	●		●	May–Jun
• Account-based System Documentation:				
○ O&M Documents resubmittal review	●		●	May–Jun
○ Submittal of Manuals & Training Materials		●		May
○ Manuals & Training Materials review	●		●	May–Jun
• Clipper Executive Board Meeting	●		●	Jun 24