



# Contract Awards – Progressive Design-Build Services & Pilot Delivery Support Services for Regional Mapping & Wayfinding Project


Regional Network Management Committee



June 12, 2026

# Today's meeting

- Project updates
  - Schedule and budget
  - Activities & accomplishments
- Recommended contract awards
  - Pilot implementation
  - Project delivery support
- Next steps



# Project goals & values

## Goals

- **Improve transit accessibility** by reducing information and navigation barriers
- **Grow and sustain ridership** by making transit more visible and easier to understand
- **Improve agency operational efficiency** through shared designs for maps, signs, and navigation materials

## Project values

### Designing for all

Advance access to anyone who wants to use public transit

### Interconnectedness

Support the harmonization and connectivity of the regional system


### Design excellence

Create attractive signs and maps for welcoming transit environments

### Operational viability

Affordable and practical for transit agencies to implement and maintain


# Project schedule



\* MTC assistance; separate funding \*\*Subject to funding

# Project activities & accomplishments – Spring 2026


## Design Guides – available now



**Regional Network Identity Design Guide:**  
"Look and feel" for all signs and maps



**Transit Stop Signage Design Guide:**  
Signs for all 19 bus systems




## Agency project collaboration

### New signs at Castro



### Regional Map at Embarcadero



### Active collaborations with five bus agencies for new signage



# Pilot Projects overview

## Scope

- Full sign and map replacement at 9 multimodal transit hubs around the region
- Sign replacement for selection of North Bay bus routes

## Goals

- Improve customer experience at major transfer hubs
- Evaluate other signs, maps, and accessibility tools not tested in the prototypes
- Refine Regional Wayfinding Standards



# Pilot Project delivery: vendor overview

## Under contract

**applied**

Applied  
Wayfinding Inc.

### Pilot planning & artwork

- Pre-engineering drawings
- Pilot sign plans: detailed sign-by-sign locations and content
- Pilot sign artwork

## For consideration; requested approval today

### Progressive Design-Build Services (Pilot Implementation)

- Design & engineering
- Agency permitting
- Fabrication & installation



LC General Engineering  
& Construction, Inc.

### Pilot Delivery Support Services

- Construction monitoring
- Structural engineering review
- Cost estimation



WSP USA, Inc.

# Requested action

Staff recommend authorizing the Executive Director or Designee to negotiate and enter into contracts with:

1. **LC General Engineering & Construction, Inc.** in an amount not to exceed \$11,460,000 to provide Progressive Design-Build Services for pilot implementation
2. **WSP USA, Inc.** in an amount not to exceed \$1,200,000 to provide Pilot Delivery Support Services

# Next steps

- Negotiate and enter into contracts with LC General & WSP
- Determine pilot delivery schedule in discussions with vendors
- Continue sign planning at pilot sites in preparation for implementation

