Action Plan — Upcoming Activities (Summer 2022)

May/June July-Sept September and Beyond
Fare o ) Program Roll-out
. Institutional Pass Pilot
[zl _*'_
System Design Consultant Procurement
Mapping and Wayfinding Digital Mapping Platform Design Consultant Procurement

Transit Bay Bridge Forward: 1-80 Transit Access Improvements Consultant Procurement
Priority IS . ==

Work Plan Development

Access and Mobility -]

Network Management Business Case

Studies Rail Partnership and Governance Assessment

Funding Commitment Commission Approval



