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The $61 million not yet reimbursed
includes the following projects:

• North South Greenway - Marin ($12M)

• Bay Bridge Forward* ($9M)

• Clipper Next Generation ($8M)

• Dublin/Pleasanton Parking Garage ($7M)

• BART Cars ($6M)

• AC Transit BRT ($4M)

• Richmond Parkway P&R ($3M)

• BART Extension to Warm Springs ($2M)

• Irvington BART Station ($2M)

• Dumbarton Bus Replacement ($2M)

• Blue Ribbon Task Force Initiatives ($2M)

The remaining $19 million not yet 
allocated includes the following 
projects:

• Bay Bridge Forward ($7M)

• I-580 Transit Improvements ($5M)

• Express Bus South (Dumbarton) ($5M)

• BART/Muni Connection ($1.5M)

unallocated
unreimbursed

*Includes funds from RM2 Project 29 and RM2 Project 38



Program Assessment
• 99% of program allocated; 95% reimbursed 

• Majority of projects are completed or “On Track” and “Under 
Construction”

• The COVID‐19 pandemic has caused delays and cost 
increases on some projects entering or under construction; 
other essential projects have not been affected.

• MTC will continue to monitor projects to assess and 
minimize risks, including project delays and funding 
shortfalls, and to provide opportunities for meaningful scope 
changes.
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AC Transit East Bay BRT

• The Tempo BRT opened for revenue service on August 9, 2020.

• On weekdays and weekends, buses operating at 10 min headways from 6 AM to 7 PM; 
15 min headways from 7 PM to midnight; 60 min headways midnight to 6 AM

• Project closeout ongoing.
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Tempo Station at Durant Avenue Tempo BRT Bus



SF Ferry Terminal
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• SF Terminal expansion: New 
ferry gates and public plaza 
open to the public

• Main construction completed 
in early 2020

• Opened to the public in 
summer 2020

• Project now complete and 
closed out

SF Terminal & New Ferry Gates



Caltrain Electrification
• Electrification construction 

continues with foundation and 
poles

• Working with contractor to 
accelerate foundation installation 
and make up for previous delays

• 66 cars have been shipped to Salt 
Lake City for assembly and testing, 
but COVID‐19 has caused some 
delays. 

• Revenue service expected to begin 
2022

• Key coordination activities with CA 
High Speed Rail Authority continue
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EMU Traveling to Testing Track

Pole Installation



BART Cars
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• 293 new cars received and 280 in service as of March 2021

• Acceptance of cars suspended in January 2021 due to issues with 
reliability, working with Bombardier to resolve and continue 
production

New train with new LED lights Pilot seat configuration to encourage more space between 
riders



I-80/I-680/SR-12 Interchange –
Solano County

• Initial Construction Package 1      
(WB 80 – WB 12 Connector):      
Open for use, closeout in progress
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• Continued work on PS&E and 
ROW for subsequent 
construction packages 
– Package 2a: EB12 – EB 80 

Connector (see below)

– Package 2b: Red Top Road 
Interchange

– Package 3: I‐80/I‐680 
Interchange

• Package 2a Details
– Received $53M in SB1 Trade 

Corridor funds in 2018

– Expected completion in 2022

– Construction cost increase: STA 
transferred STIP funds in 
August to cover cost increase

Construction complete on ICP1
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Bay Bridge Forward

• TDM platform installation for 
Flexible On‐Demand Transit 
Pilot is complete, currently 
identifying potential operator 
for pilot transit service.

• Commuter Parking Initiative 
parking lot construction in 
Oakland and Albany nearly 
complete but opening delayed 
indefinitely due to COVID‐19. 

• HOV enforcement and Vehicle 
Occupancy Detection Pilots
completed in 2018.

• Design ongoing for the Integrated Bridge 
Corridor project to optimize traffic 
management systems at bridge approaches. 

• Design ongoing for Phase 2 of the West Grand 
HOV/Bus Only Lane, which will extend the 
shoulder HOV/bus lane on the West Grand on‐
ramp to the frontage road.

West Grand Ave Project Map



Marin North-South Greenway Gap Closure

9

• Northern Segment
– Design and construction 

documents complete

– Construction bids were higher 
than the original estimates

– In October 2020, Commission 
redirected Central Marin Ferry 
Connector savings and remaining 
Southern segment funds to allow 
for construction award

– Construction completion 
expected March 2022

• Southern Segment
– Work suspended due to right of way conflict 

and lack of funding

North‐South Greenway Plan Diagram
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Dublin/Pleasanton 
Parking Garage Irvington BART Station

• New 537 space parking garage at 
Dublin/Pleasanton BART Station

• Design complete and currently 
procuring construction 
contractor

• Construction scheduled to start 
in January 2022

• Infill BART station between 
Fremont and Warm Springs 
stations

• Design expected to be complete 
in 2022

• Construction may start after 
design is complete, pending full 
funding



RM2 Program - Look Forward

• Most remaining projects in construction or starting 
construction within the next one to two years

• Redirected $663,000 in RM2 savings or funds in December 
2020 through public hearing process

• Continuing to work with project sponsors to close out 
projects and allocate remaining funds

• Tracking New Starts/Small Starts projects closely

• Coordinating with other major programs and related projects, 
particularly SB1

• Monitoring Covid‐19 impacts on projects and the region’s 
transit systems
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Regional Measure 3 
LONP Projects Update

Ongoing litigation continues to delay availability of the RM3 funds. MTC staff are working 
with LONP sponsors, as well as sponsors that listed RM3 in SB1 competitive program 
nominations, on what the delay will mean for their projects. 
The following projects have been issued LONPs to allow project progress with alternative fund 
sources while preserving eligibility for RM3 reimbursement if the funds are made available. 

– Mission Bay Ferry Landing, WETA/Port of 
San Francisco

– Goods Movement‐ GoPort 7th St. Grade 
Separation, Alameda CTC

– I‐680/SR‐84 interchange and SR‐84 
widening, Alameda CTC

– I‐80/680/SR‐12 Interchange, Solano 
Transportation Authority

– US‐101/I‐580 Direct Connector, 
Transportation Authority of Marin

– SMART System Extension to Windsor and 
Healdsburg, SMART

– US‐101 Marin‐Sonoma Narrows, 
Transportation Authority of Marin

– I‐680/SR‐4 Interchange Improvement 
Phase 1 and 2A, Contra Costa 
Transportation Authority

– Mokelumne Trail Bicycle/Pedestrian 
Overcrossing of SR‐4, Contra Costa 
Transportation Authority

– SR‐262 Cross Connector Project, Alameda 
CTC

– I‐80 Westbound Truck Scales Project, 
Solano Transportation Authority

– I‐80 Express Lanes Project, Solano 
Transportation Authority


