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TPI Investment Program Summary
• $98 million distributed since 2012 (federal STP/CMAQ funds and Cap and Trade LCTOP 

program).
• 3 projects (totaling $2.7 million) added to program in March 2021 via LCTOP.
• 19 projects have been completed or substantially completed. Projects have benefitted 

transit service and helped agencies build up toolkits and experience on how to get 
transit out of traffic. 

• Remaining Round 1, 2, and 3 projects in construction, other projects either in design 
or under construction. Multiple projects expected to be complete in the next reporting 
period. 

• Some projects still recovering from delays due to COVID-19 shelter-in-place effects.
• A larger call for projects using both LCTOP and OBAG 2 funds is planned in late 

2021/early 2022, focusing on transit priority projects consistent with Blue Ribbon 
Transit Recovery Task Force priorities. This additional funding will help implement 
more projects to get transit out of traffic.
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TPI Investment Awards Summary
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Project Sponsor Total TPI Awards
AC Transit (7 awards*) $33.2

SFMTA (9 awards) $33.7

VTA (7 awards) $13.7

Other (11 awards) $17.7

Total $98.3
*Includes Bay Bridge Forward award to MTC implemented in coordination with AC Transit

Ongoing Projects (Projects completed this reporting period shown in Green)

AC Transit SFMTA VTA Other
• San Pablo and Telegraph Rapid Bus 
Upgrades Project

• San Leandro BART ‐‐ Transit Access 
Improvements 

• Dumbarton Innovative Deployments 
to Enhance Arterials (IDEA)

• Bay Bridge Forward – Double 
Decker Bus Wash 

• Bay Bridge Forward – West Grand 
TSP

• Mission Customer First

• N‐Judah Customer First

• Colored Lanes on MTA Rapid Network 

• Geary BRT Phase 1

• Mission Bay Loop

• West Portal Optimization and 
Crossover Activation

• 27‐Bryant Tenderloin Transit Reliability 
Project

• Light Rail Transit Signal 
Priority Improvements

• Stevens Creek Ltd 323 TSP

• Santa Clara Light Rail 
Crossovers and Switches

• Eastridge to BART Regional 
Connector

• SamTrans— Traffic Signal Priority 
on El Camino Real

• Novato—Downtown SMART 
Station

• Santa Rosa CityBus —New Transit 
System Optimization

• NVTA— Imola Ave and SR‐29 
Express Bus Improvements

• Tri‐Delta Transit —Wi‐Fi for Bus
and Paratransit Rider Connectivity



1st Round Project Updates
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14‐Mission 
 Installation of info panels complete
 Stop branding is partially complete; remaining locations delayed due 

to COVID‐19, but expected by end of 2021
 Bus branding design issues remain; staffing reassignments during 

COVID‐19 have further delayed installation

N‐Judah 
 TSP, lane colorization, camera elements complete
 Stop branding installation delayed due to COVID‐19, but expected by 

end of 2021

Light Rail TSP
 Equipment has been manufactured and shipped
 Agreements with Cities of Santa Clara and San José have 

been executed
 Pilot intersection in Sunnyvale installed, testing expected to 

begin summer 2021
 Construction contract will be awarded by late 2021
 Completion expected in FY 2023

Stevens Creek – Limited 323 TSP
 Original scope complete
 Savings on original scope directed towards a TSP Central 

Monitoring System
 COVID‐19 and the cyber attack have delayed progress on 

the additional scope



2nd Round Project Updates
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Geary Rapid Project Phase 1
 Initial implementation resulted in 1‐2 minutes of peak hour transit travel time 

savings 
 Two of four construction contracts completed, two underway and construction 

progress remains on‐schedule
 Expected to be complete in September
 Transit lane colorization to occur after repaving
Colored Lanes on Rapid Network
 Fremont St, Clay St, and additional lanes near Transbay Terminal completed
 SFMTA experiencing a backlog of work due to crews working on emergency 

COVID‐19 response
 Fourth St anticipated to be complete in 2021
 Stockton (additional scope added in 2019) expected to be complete in 2021
 Additional lane colorization on Mission St added in Dec 2020; awaiting local 

approval but expected to move forward quickly
 Investment in institutional capacity for implementing transit lanes has aided in 

quickly implementing COVID‐19 emergency transit lanes

Geary Construction at Leavenworth

Bus Bulb Construction at Laguna 



3rd Round Project Updates
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AC Transit San Pablo/Telegraph
 Telegraph Avenue

• Currently in design
• Outreach will take place online Summer 2021
• Construction planned for 2022

 San Pablo Avenue
• Design complete, entering construction phase. 
• Construction contract is expected to be awarded in 2021 Light Rail Crossovers and Switches Project

 TPI‐funded scope completed in 2020
 Project is part of a larger contract expected to closeout in 2022

El Camino Real TSP
 Installations complete
 Testing ongoing
 Benefits difficult to measure due to ongoing pandemic effects 
 Closeout expected soon

Bay Bridge Forward
 West Grand TSP – Design is complete; construction 

contract will be advertised in summer 2021
 Double‐Decker Bus Wash – Installation is complete, 

facility is operational, and project is in closeout

El Camino Real TSP Concept of Operations



4th Round (North Bay) Project Updates 
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Novato SMART Station

NVTA Imola Ave and SR‐29 Express Bus Improvements 
 Design, engineering, and environmental complete
 Construction procurement underway
 Additional FY20 LCTOP funds awarded to help cover the 

construction costs of expanded scope, including bus lanes, 
new signals, and reconstruction of the park‐and‐ride lot

Santa Rosa CityBus New Transit System Optimization 
 Modem and kiosk installation complete
 Procurement for mobile ticketing, real time signage, and 

transit hubs underway
 Delay in procuring mobile ticketing component 

exacerbated by COVID‐19
 All elements expected complete by end of 2022

Novato Downtown SMART Station 
Phase 2 (signaling, systems, station amenities) 
 Construction complete, commuter train service commenced in January 2020
Phase 3 (former Depot site improvements) 
 Construction suspended due to COVID‐19
 Additional funding and agreement with developer/operator needed to 

complete improvements



Low Carbon Transit Operations Program (LCTOP) 
Project Updates
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Mission Bay Loop
 Project is complete and closed out

West Portal Optimization and Crossover Activation
 Construction completed and switch activated in 2020
 Successfully tested and in revenue service
 Savings on this project may be directed to additional West Portal scope
27‐Bryant
 Design complete, construction not yet started
 Project delayed due to COVID‐19
 Anticipated complete in 2023

Wi‐Fi for Bus and Paratransit Rider Connectivity
 All equipment has been installed
 Testing in progress
 WiFi expected to be in operation by summer 2021

Completed Mission Bay Loop

Completed Mission Bay Loop



Low Carbon Transit Operations Program (LCTOP) 
Project Updates (continued)
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San Leandro BART Transit Access Improvements 
 Construction complete and terminal is in operation
 Closeout pending resolution of stormwater compliance issue

Dumbarton IDEA
 Design is complete and stakeholder agency comments have 

been received. 
 Agreements signed but awaiting master TSP agreement with 

Caltrans 
 Construction contract expected to be awarded in 2021
 Project expected to be complete in Summer 2021

San Leandro TEMPO BRT Terminal
New LCTOP Projects
 MTC’s LCTOP programming for FY 21 includes the 

following projects, which are still under review by 
Caltrans and will begin reporting next cycle if approved
• VTA – Eastridge to BART Regional Connector
• SFMTA ‐ 5 Fulton: Arguello to 25th Ave Muni 

Forward
• AC Transit – Quick Build Transit Lanes

Eastridge to BART Regional Connector
 Current TPI funding for this project includes:

• Reprogrammed FY 19 LCTOP funds
• Replacement project for the LCTOP‐funded FY 2019 ZEB 

project (which is not TPI eligible)
 Design is nearly complete
 ROW and utility relocation underway and expected to be complete 

in 2021
 Waiting on availability of RM3 funds before moving forward with 

construction


