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Project Overview
• 15-Mile Corridor Between I-580 and I-5

IC Modified by Project

IC by Other Projects
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Project Goals
• Provide reliable travel times

along I-205 for commuters
between the Central Valley and
the Bay Area

• Facilitate more efficient goods
movement on I-205

• Facilitate increased multi-modal
transportation opportunities,
including carpooling and
ridesharing
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Managed Lanes Alternatives
• Convert GP to HOV/HOT Lanes or Add HOV/HOT Lanes
• Median Transit Corridor

I-205 Alternative Typical Section
(Median Corridor with Express Lanes Alternative Shown)
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Project On-Going Activities
• Preliminary Approval of TOAR for mainline

• Lane Add provides significant benefit
• Lane Convert provides some benefits initially with more benefits in future

years

• Working with CT on completing the analyzing for the three
interchanges

• Tolling/Concept of Operations workshops on-going
• Environmental Surveys and technical studies are progressing
• VMT mitigation strategies
• FHWA Coordination
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VMT Mitigation Strategies

• Expanded Affordable Housing

• Mobility Hubs along 205

• Voluntary Trip Reduction

• Microtransit
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Project Schedule
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Next Steps
• Completing TOAR Approval
• Working with CT and BAIFA on ConOps development
• Advancing VMT mitigation strategies discussions with D10 and HQ
• FHWA Coordination
• Continuing Environmental Analysis
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Thank you!
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