



# Implementation Update

October 28, 2022

# Supporting the Action Plan

## 1. Funding and Resources

- ARP, OBAG 3 and REAP (pending) funding
- Evaluate existing resources, possible reprioritization
- Continue to seek longer-term needs for full implementation of Action Plan

## 2. Implementation

- Sequencing and prioritization of 27 actions to directly support operational improvements in the near-term
- Defining project scopes

## 3. Policy and Legislative Support

- 2022- 2023 – MTC State and Federal Advocacy Program

## 4. Collaboration and Partnership

- Co-project managers and operator project advisors for action items
- Policy Advisory Council – New TTAP subcommittee
- Continue collaboration and partnerships from the Blue Ribbon Transit Recovery Task Force

# Updates on Actions


## Action Area

### Fare Coordination and Integration (#1-3)



- BayPass Pilot launched
  - Educational institutions in August 2022
  - Mid-pen Housing scheduled to launch October 2022
- Free/Reduced Cost Transfers: Draft policy in review, endorsement consideration anticipated in Winter 2022/23

### Mapping and Wayfinding (#4-6)



- System Planning
  - Applied Wayfinding Inc. under contract
  - Detailed work plan currently in process, including stakeholder and public engagement approach.
  - System design standard development (Winter 2022/23)
- Mapping Services Platform
  - Consultant Procurement in process, anticipated selection end of 2022
- Establish Project Managers and Transit Operator Project Lead

# Updates on Actions

## Action Area

### Transit Network (#7 - 20)



- Bus Transit Priority
  - Outlining complexity and scale of the collection of Action Projects; Developing program plan
  - Design proceeding on I-80 transit improvements projects for the Bay Bridge Corridor
  - Transit Priority Initiative call for projects issued October 2022, project selection 2023
- Network Management Assessment – Recommendations in early 2023
- Rail Partnership Assessments – Recommendations in late 2022
- Connected Network Plan – Currently in scope definition with partners and stakeholders
- Realtime Data – Regional standards development and cost assessment are in progress

# Updates on Actions

## Action Area

### Accessibility (#21-25)



- Action items have been combined into one workplan and augments Coordinated Plan effort currently underway
- Kicked off compendium of work in September 2022.
- Discussions at E&A Subcommittee

### Funding (#26-27)



- Listening Session held in December 2021
- Stakeholder engagement commencing Fall 2022 through 2023 to inform enabling legislation in 2024



TRANSIT TRANSFORMATION  
**ACTION PLAN**

<https://mtc.ca.gov/planning/transportation/public-transit/transit-transformation-action-plan>