



Regional Measure 3 Allocation Request

RM3 Project Information

Project Number	25
Project Title	Richmond – San Rafael Bridge Access Improvements
Project Funding Amount	\$75,000,000

Subproject Information (if different from overall RM3 project)

Subproject Number	4
Subproject Title	RSR Forward Open Road Tolling (ORT) and I-580 WB HOV Lane Extension
Subproject Funding Amount	\$5,000,000

RM3 Allocation History (Add lines as necessary)

	MTC Approval Date	Amount	Phase
#1:			
#2			
#3			

Total: \$

Current Allocation Request:

Request submittal date	Amount	Phase
07/18/25	\$5,000,000	CON

I. RM3 Allocation Request Information

- a. **Describe the current status of the project, including any progress since the last allocation request or IPR update, if applicable.** The project currently is anticipated to complete Final Design by the end of this month and to start Construction in early September 2025
- b. **Describe the scope of the allocation request. Provide background and other details as necessary. The scope must be consistent with the RM3 statute. If the scope differs from the most recent IPR for this project, please describe the reason for any changes here; a revised IPR may be necessary.** The Project seeks to promote mode shift, reduce vehicle miles traveled and corresponding greenhouse gas emissions, improve safety, and traffic operations and improve transit and carpool reliability. Project improvements include reinstatement of the previous HOV lane along westbound I-580, removal of the existing toll booths and construction of toll gantries east of the toll plaza, realignment of the Stenmark Drive westbound on-ramp, and construction of a separate toll gantry for the westbound Stenmark Drive on-ramp.
- c. **Deliverable segment budget – please fill out attached Excel file. If the budget differs from the most recent IPR for this project, please describe the reason for any changes here; a revised IPR may be necessary.**
- d. **Schedule – what is the expected completion date of the phase for this allocation? Describe any significant milestones.** This RM3 allocation is for the interim phase. The project is expected to complete construction in the Summer 2026 for Interim Phase and Final phase will start in the Spring 2027 and completed by Fall 2028.
- e. **If the project received an RM3 Letter of No Prejudice, how much has been spent against the approved RM3 LONP amount? (Note: the scope and RM3 amount for this allocation request should match the approved LONP)**

f. Request Details

Amount being requested	\$5,000,000
Project phase being requested	CON
Are there other fund sources involved in this phase?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
Date of anticipated Implementing Agency Board approval of RM3 Allocation Request resolution for the allocation being requested	

Month/year being requested for MTC commission approval of allocation	09/2025
--	---------

Note: Allocation requests are recommended to be submitted to MTC staff for review sixty (60) days prior to action by the Implementing Agency Board

g. List any other planned bridge toll allocation requests in the next 12 months