Regional Mapping & Wayfinding Project Pilot Projects Update



Regional Network Management Council Item 3a, Attachment A July 22, 2024

Pilot projects overview

Purpose

- Gather agency and public feedback for final set of regional standards
- Evaluate coordination among operators for sign design, installation, and maintenance

New pilot approaches

- 2025: Test customer experience at regional transfer stations
- 2026: Test experience on local and intercity routes in Sonoma and Solano Counties
- 2025+: Advance agency-led & funded capital projects using new standards

New pilot approach: regional transfer hubs (2025)



Goals:

- Test customer understanding of wayfinding system at complex multimodal stations, particularly for customers making transfers
- Expand project representation throughout the region, including the South Bay
- Demonstrate regional transit coordination
- Refine standards for further expansion

Pilot location selection process

Initial criteria

- Regional pilot locations must be multimodal, unless not applicable in a county
- Start with 120+ MTC-defined "Transit Centers" aka multimodal hubs

First screen (MTC staff)

- Location must have at least three transit operators, then, if necessary:
- Location must be one of top 3 ridership facilities in county
- Result: 3 preferred sites per county

Solicit operator feedback

- Convene ad hoc transit agency staff Pilot Selection Working Group
- Discuss and confirm selection process and criteria
- Request additional locations to consider in second screen

Pilot location selection process, continued

Second screen (MTC + prototype agency staff)

- Calculate "project benefit score" of each county location based on ridership*, wayfinding challenges, and potential benefits/risks at that location
- Develop pilot location recommendations based on a review of local and regional data and project goals, including:
 - Project benefit compared to other county locations
 - Operator representation. Include as many modes and operators as possible
 - Geographic diversity. Variety of land use types; ideally one location per county
 - Rider representation. At least half of sites in or serve EPCs
 - Station complexity. Include three physically complex locations, e.g., multiple levels, multiple rail operators, and/or nearby on-street bus transfers

*Ridership data included Oct. 2023 Clipper boardings and transfers and other agency-provided data as available

Recommended regional pilot locations

Key facts

- All locations are multimodal
- 7 of 9 locations serve an Equity Priority Community
- All transit modes represented
- Together, locations are served by operators carrying over 97% of region's 2022 ridership



Next steps

• Fall 2024

Convene pilot working groups with partner agencies
Begin pilot planning

• 2025

Create detailed site plans
Conduct agency permitting processes
Install pilot wayfinding signage