RHNA and Plan Bay Area Milestones

Plan Bay Area 2050 Milestones

	20	19		2020													2021									
OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP			
D	Develop Draft Blueprint						Develop Fina	al Blueprint	Advance Final Blueprint into EIR	Develop Imp	lementation F	'lan									Implement Pla	nn Bay Area 20	50			
Public Eng Phase I: No Down the							Public Engagement Phase II: Input on the									Public Engagement Phase III: Input on Draft Plan and EIR										
				Reg Gro Fin			t			Conduct Air Quality Conformity and Title VI/EJ Analysis Prepare Draft Plan and Draft EIR				Release: • Draft Air Qua Conformity a Title VI/EJ An	nd				Adopt: • Plan • EIR							
															Draft Plan an Draft EIR	,				• Air Quality	Conformity I/EJ Analysis					

RHNA Milestones

H		lestones																					
	20	19	2020													2021							
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
		sult with HCD on region's all housing need		ABAG delegates HCD Issues RHNA authority RHND for to subregion(s) Bay Area						Revise, releas methodology submit to HCI review	/ and			Revise and adopt final methodology		Conduct out on appeals	reach			Hold public hearing on f allocation pl	ng on final		
			HMC develo	p proposed alloc	ation method	ology									Release a draf	t allocation					Local govern	ments conduct cess	housing
		Fair Housing					Release		Assign						Begin 60-day revision request period		st period					HCD determin	nation
		Survey of Jurisdictions and Report					proposed methodology		subregion(s) shares of allocation										Hold public hearing on ap			of consistency Housing Elem	
								Open 30-day comment per hold public h on proposed	riod and	nodology									Decision on a	1			
			Support HM	IC Activities	ties																		
			Local Gover	nment Presenta	tions	'	'																
			CBO Focus G	iroup(s)		'																	
						RHNA Public @ PBA	Engagement																
			Press Relati	ions and Social M	ledia	1		1	1	1		1	ı				1	1		1	1		
											Requi	red Activity											
												onal Activity	1		·							mtc	graphics.pb —