



# Metropolitan Transportation Commission

375 Beale Street, Suite 800  
San Francisco, CA 94105

## Legislation Details (With Text)

**File #:** 21-0819      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Informational  
**File created:** 5/17/2021      **In control:** Bay Area Toll Authority Oversight Committee  
**On agenda:** 7/14/2021      **Final action:**  
**Title:** Contract Change Order - FasTrak® Regional Customer Service Center: Additional AET Invoice Costs and Contract Extension (\$112,854,000)

A request to authorize the Executive Director or designee to negotiate and enter into a contract change order with Conduent State and Local Solutions, Inc. (Conduent) for additional all electronic tolling (AET) invoice costs and a contract extension to March 2024 in a combined total amount not to exceed \$112,854,000, subject to the approval of future BATA budgets.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 5a - 21-0819 - ContractChangeOrder Conduent FasTrak CSC.pdf

Date	Ver.	Action By	Action	Result
7/14/2021	1	Bay Area Toll Authority Oversight Committee	adopted	Pass

### Subject:

Contract Change Order - FasTrak® Regional Customer Service Center: Additional AET Invoice Costs and Contract Extension (\$112,854,000)

A request to authorize the Executive Director or designee to negotiate and enter into a contract change order with Conduent State and Local Solutions, Inc. (Conduent) for additional all electronic tolling (AET) invoice costs and a contract extension to March 2024 in a combined total amount not to exceed \$112,854,000, subject to the approval of future BATA budgets.

### Presenter:

Beth Zelinski

### Recommended Action:

Committee Approval