

Legislation Details

File #: 21-0960 **Version:** 1 **Name:**
Type: Contract **Status:** Authority Approval
File created: 6/21/2021 **In control:** Bay Area Infrastructure Financing Authority
On agenda: 7/28/2021 **Final action:**
Title: Contract Change Order - Express Lane Toll System Integrator (TSI): TransCore, LP (\$23,568,508 and a contingency of \$2,356,851)

A request for approval to enter into a contract change order with TransCore, LP (TransCore) to: 1) add options to extend the current contract with TransCore in annual increments of up to three (3) additional years on a sole source basis; and 2) add the toll system implementation for the Solano I-80 express lane between Fairfield and Vacaville in an amount not to exceed \$23,568,508 plus a contingency of \$2,356,851.

Sponsors:**Indexes:****Code sections:**

Attachments: 1. 3b - 21-0960 - Contract Change Order TransCore LP.pdf, 2. 3b - 21-0960 - Contract Change Order TransCore LP_Presentation.pdf

Date	Ver.	Action By	Action	Result
7/28/2021	1	Bay Area Infrastructure Financing Authority	adopted	Pass