

Metropolitan Transportation Commission

Legislation Details (With Text)

File #: 21-1088 Version: 1 Name:

Type: Contract Status: Authority Approval

File created: 8/16/2021 In control: Bay Area Infrastructure Financing Authority

On agenda: 9/22/2021 Final action:

Title: Increase in Contract Contingency - Express Lane Toll System Integrator (TSI): TransCore, LP

(\$1,000,000)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2cii - 21-1088 - Contract Change Order EL TSI TransCore LP.pdf

Date Ver. Action By Action Result

Subject:

Increase in Contract Contingency - Express Lane Toll System Integrator (TSI): TransCore, LP (\$1,000,000)

Presenter:

Ken Hoang

Recommended Action:

Authority Approval