



Metropolitan Transportation Commission

375 Beale Street, Suite 800
San Francisco, CA 94105

Legislation Details (With Text)

File #: 22-0754 **Version:** 1 **Name:**
Type: Contract **Status:** Committee Approval
File created: 4/8/2022 **In control:** Operations Committee
On agenda: 5/13/2022 **Final action:**
Title: Next Generation Clipper® ("C2") System Integrator Contract Change Order - Revised Account-Based System Delivery Approach: Cubic Transportation Systems, Inc. (Cubic)

Change Order to the C2 System Integrator Contract ("Contract") to revise the approach and schedule for delivery of the account-based Clipper system.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 5ai_Next_Generation_Clipper_System_Integrator_Contract_Change_Order_Summary_Sheet.pdf,
2. 5aii_PowerPoint_Next_Generation_Clipper_System_Integrator_Contract_Change_Order.pdf

Date	Ver.	Action By	Action	Result
5/13/2022	1	Operations Committee	approved	Pass

Subject:

Next Generation Clipper® ("C2") System Integrator Contract Change Order - Revised Account-Based System Delivery Approach: Cubic Transportation Systems, Inc. (Cubic)

Change Order to the C2 System Integrator Contract ("Contract") to revise the approach and schedule for delivery of the account-based Clipper system.

Presenter:

Jason Weinstein

Recommended Action:

Committee Approval

Attachments: