



# Metropolitan Transportation Commission

375 Beale Street, Suite 800  
San Francisco, CA 94105

## Legislation Details

---

**File #:** 22-0754      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Committee Approval  
**File created:** 4/8/2022      **In control:** Operations Committee  
**On agenda:** 5/13/2022      **Final action:**  
**Title:** Next Generation Clipper® ("C2") System Integrator Contract Change Order - Revised Account-Based System Delivery Approach: Cubic Transportation Systems, Inc. (Cubic)

Change Order to the C2 System Integrator Contract ("Contract") to revise the approach and schedule for delivery of the account-based Clipper system.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 5ai\_Next\_Generation\_Clipper\_System\_Integrator\_Contract\_Change\_Order\_Summary\_Sheet.pdf,  
2. 5aii\_PowerPoint\_Next\_Generation\_Clipper\_System\_Integrator\_Contract\_Change\_Order.pdf

Date	Ver.	Action By	Action	Result
5/13/2022	1	Operations Committee	approved	Pass