

Metropolitan Transportation Commission

375 Beale Street, Suite 800 San Francisco, CA 94105

Legislation Text

File #: 15-1648, Version: 1

Subject:

Contract Change Order - Bridge Yard Building Seismic Retrofit and Renovation: BHM Construction, Inc. (\$700,000)

Presenter:

Stephen Baker

Recommended Action:

Committee Approval