



Metropolitan Transportation Commission

375 Beale Street, Suite 800
San Francisco, CA 94105

Legislation Text

File #: 18-0645, **Version:** 1

Subject:

Contract Contingency Increase - I-580 Richmond-San Rafael (RSR) Bridge Access Improvement
Project - Construction Package "A" Eastbound Third Lane and Point Molate
Bicycle/Pedestrian Path: O.C. Jones and Sons, Inc. (\$750,000)

Presenter:

Chris Lillie

Recommended Action:

Committee Approval