

Legislation Text

File #: 18-0701, Version: 1

Subject:

Express Lanes Toll System

i. Contract Amendment and Contingency Increase - Express Lane Toll System Integrator: TransCore, LP (\$5,441,327 comprised of \$3,441,327 for contract and \$2,000,000 for contingency)

A request to amend the Express Lane Toll System Integrator (TSI) contract with TransCore, LP to add the I-680 Northern Segment, Southbound Express Lane in Contra Costa County from Benicia to Walnut Creek (CC-680 North).

ii. BAIFA Express Lanes Resolution No. 9, Revised - Express Lane Program Expenditure Plan

A request to amend the Express Lane Program Expenditure Plan to accommodate the changes in the TransCore, LP contract.

Presenter:

Jim Macrae

Recommended Action:

Authority Approval