



Metropolitan Transportation Commission

375 Beale Street, Suite 800
San Francisco, CA 94105

Legislation Text

File #: 20-0744, **Version:** 1

Subject:

Contract Change Order - San Mateo 101 Express Lane Toll System Integrator (TSI): TransCore, LP
(\$2,850,000)

A request for approval to enter into a contract change order with TransCore, LP to procure variable toll message signs (VTMS) for the San Mateo 101 express lane toll system in an amount not to exceed \$2,850,000.

Presenter:

Ken Hoang

Recommended Action:

Authority Approval