



Metropolitan Transportation Commission

375 Beale Street, Suite 800
San Francisco, CA 94105

Legislation Text

File #: 21-0819, **Version:** 1

Subject:

Contract Change Order - FasTrak® Regional Customer Service Center: Additional AET Invoice Costs and Contract Extension (\$112,854,000)

A request to authorize the Executive Director or designee to negotiate and enter into a contract change order with Conduent State and Local Solutions, Inc. (Conduent) for additional all electronic tolling (AET) invoice costs and a contract extension to March 2024 in a combined total amount not to exceed \$112,854,000, subject to the approval of future BATA budgets.

Presenter:

Beth Zelinski

Recommended Action:

Committee Approval