

RNM Council FY2023-24 & FY2024-25 Work Plan

RNM Council Management

- RNM standup activities (Charter, Work Plan, budget, staffing, etc.)
- TAP two-year status update and amendment
- Develop program and benefit KPIs
- Develop FY2025-26 Work Plan

Transit Transformation Action Plan



Fares & Payment

Clipper START

Currently overseen by the Fare Integration Task Force:

- + Clipper BayPass launch and expansion (e.g. for major events)
- No-cost/reduced-cost interagency transfers
- Refine vision for common fare structure for regional transit



Customer Information

- Prototypes and pilots for regional mapping & wayfinding signage
- Availability and reliability of regional real-time transit data
- + Strategic/cohesive communications
- + Coordinated customer experience surveys



Transit Network

- Transit priority implementation (e.g., BusAID)
- Regional Transit Priority Policy
- Transit 2050+ project performance assessment and network concepts



Accessibility



Funding

- Standardize paratransit and Clipper RTC eligibility practices
- Improve regional paratransit trips through one-seat ride pilot programs, improved cost-sharing, and enhanced transfer policies
- + Develop strategies to fully fund TAP initiatives
- Ongoing advocacy for funding

Legend

- Ongoing TAP work that creates tangible outcomes for riders
- Ongoing TAP work related to planning and policymaking
- + New activities

RNM Council Work Plan Progress Update

Legend

Initial Discussions

Planning

Pil

Pilot/Program Launch



Evaluation & Refinement

MARCH 2024 STATUS UPDATE

	Status	Recent & Upcoming Activities
RNM Council Management		 RNM Council Charter & Work Plan adopted. Developing approach for TAP update – will return for Council feedback. RNM Performance Measure development underway.
Fare Integration*		 Identifying and implementing strategies to grow and evolve Clipper START and Clipper BayPass pilots. No-cost/reduced-cost interagency transfer pilot MOU under review. Title VI analysis launching. Developing approach for regional fares – will return for Council feedback.
Customer Information		 Ongoing development of standards and preparation to launch prototypes. Beginning discussions for pilot projects – will return for Council feedback. Developing approaches for real-time data, communications, and surveys – will return for feedback.
Transit Network		 BusAID recommendations being developed (feasibility/readiness). Beginning discussions to develop regional transit priority policy – will return for feedback. Transit 2050+ project performance assessment in progress and draft network under development.
Accessibility		Draft standardized paratransit eligibility practices under review.

• Identifying pilot opportunities for one-seat paratransit rides.







[•] Developing TAP/RNM funding plan update.

• Approved funding plan to address transit operator funding shortfalls. Regional transportation measure discussions underway.

Funding