

OBAG 4 Development Timeline

Date	Key Milestones and Activities
2024	
December	<ul style="list-style-type: none"> OBAG 4 key considerations and development schedule introduced to partners: Bay Area Partnership Board, County Transportation Agencies (CTAs), and Working Groups
2025	
January – March	<ul style="list-style-type: none"> Outreach to partners for feedback on current (OBAG 3) structure and new/upcoming considerations for OBAG 4, including Transit Oriented Community (TOC) Policy compliance Programming and Allocations Committee (PAC) Information: OBAG overview and key considerations
April – June	<ul style="list-style-type: none"> Continued outreach to partners for feedback on initial OBAG 4 proposals Initial TOC Documentation: Initial, non-mandatory jurisdiction compliance documentation deadline to provide information about jurisdictions' compliance status
July – October	<ul style="list-style-type: none"> Continued outreach to partners, including Policy Advisory Committee and Caltrans, on draft OBAG 4 policies PAC/Commission Review: draft OBAG 4 policies, update on TOC criteria, compliance
November - December	<ul style="list-style-type: none"> Final outreach to partners on draft OBAG 4 policies
2026	
TBD	<ul style="list-style-type: none"> PAC/Commission Approval: OBAG 4 project selection/programming policy adoption OBAG 4 County Program call for projects TOC Compliance Deadline: deadline for jurisdictions
2027	
TBD	<ul style="list-style-type: none"> PAC/Commission Approval: OBAG 4 County Program project selection

Note: For informational purposes only; milestone dates and activities are subject to change.