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Subject:
Next Generation Clipper® (“C2”) System Integrator Contract Change Order - Revised Account-Based
System Delivery Approach: Cubic Transportation Systems, Inc. (Cubic)

Change Order to the C2 System Integrator Contract (“Contract”) to revise the approach and schedule
for delivery of the account-based Clipper system.

Presenter:
Jason Weinstein

Recommended Action:
Committee Approval

Attachments:
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