
Metropolitan Transportation Commission 

Programming and Allocations Committee 
June 14, 2023 Agenda Item 3c - 23-0760 

MTC Resolution Nos. 4583-4586, 4591-4595: Allocation of $271.6 million in Regional 

Measure 3 (RM3) capital funds to STA, BAIFA, CCTA, TAM, and NVTA 

Subject: 

Recommended allocation of a total $271.6 million in RM3 capital funds to I-80 Express Lanes in 

Solano County (STA); I-80 Express Lanes in Solano County – Toll Systems (BAIFA); I-680/SR-

4 Interchange Improvements (CCTA); US-101 Marin-Sonoma Narrows (TAM); I-80/I-680/SR-

12 Interchange (STA); I-80 Westbound Truck Scales (STA); Vine Transit Maintenance Facility 

(NVTA); SR-29 Soscol Junction (NVTA); and Mokelumne Trail Bike/Ped Overcrossing 

(CCTA). 

Background: 

Bay Area voters approved Regional Measure 3 (RM3) on June 5, 2018, and on December 19, 

2018, the Bay Area Toll Authority (BATA) adopted a toll schedule phasing in the resulting toll 

increase. BATA implemented the first and second dollars of the toll increase on January 1, 2019 

and January 1, 2022, respectively. The lawsuits challenging RM3 were appealed to the California 

State Supreme Court, which finally resolved the litigation of RM3 in January 2023. BATA 

released the toll funds held in escrow and terminated the escrow agreement in March 2023.  

MTC Resolution No. 4404 (adopted December 2019 and revised in May 2023) establishes 

policies and procedures to guide the delivery of capital projects funded by RM3. Prior to the 

release of funds from escrow, MTC approved Letters of No Prejudice for 31 projects, allowing 

those projects to proceed with local funds in place of the RM3 funds while preserving eligibility 

for reimbursement with RM3 funds when they became available. In May 2023, staff also 

received direction from the Commission to begin collecting RM3 allocation requests, starting 

with projects that have LONPs and have begun expending funds.  

June RM3 Allocation Recommendations 

Staff recommend approval of $271.6 million in RM3 allocations to 9 projects with LONPs, 

which will allow these projects already underway to begin invoicing and receiving 

reimbursements of RM3 funds. In two cases, staff recommend additional allocations above the 
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LONP amounts to enable immediate work. The table below shows the recommended projects for 

allocation this month; details of each request are included in Attachment A.  

 

Project 

Sponsor 

Reso. 

No. / 

RM3 

Proj. # 

Project Title LONP Amount 

($millions) 

Allocation 

Request Amount 

($millions) 

STA 4591 

#2.1 

I-80 Express Lanes in Solano 

County 

$70.4 $70.4 

BAIFA 4592 

#2.2 

I-80 Express Lanes in Solano 

County – Toll Systems 

$31.2 $14.6** 

CCTA 4586 

#19 

I-680/SR-4 Interchange $8.0 $13.0* 

TAM 4593 

#20.1 

US-101 Marin-Sonoma 

Narrows 

$88.0 $88.0 

STA 4594 

#21.1 

I-80/I-680/SR-12 Interchange 

(Package 2) 

$18.6 $1.9** 

STA 4595 

#22 

I-80 Westbound Truck Scales $5.3 $30.7* 

NVTA 4584 

#26.1 

Vine Transit Maintenance 

Facility 

$20.0 

 

$20.0 

NVTA 4583 

#27 

SR-29 Improvements – Soscol 

Junction 

$20.0 $20.0 

CCTA 4585 

#34.1 

Mokelumne Trail 

Bicycle/Pedestrian 

Overcrossing at SR-4 

$13.0 $13.0 

Total $274.5 $271.6 

* As part of the LONP conversion to allocation, these project sponsors have requested an 

additional allocation beyond the LONP amounts to enable immediate work. 

** Staff will return at a future meeting to allocate the remaining LONP amount. 

Issues: 

None identified. 

Recommendations: 

Refer MTC Resolution Nos. 4583-4586, and 4591-4595 to the Commission for approval. 
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Attachments: 

• Attachment A: RM3 Allocation Summaries 

• MTC Resolution Nos. 4583 through 4586, and 4591 through 4595 

 

Andrew B. Fremier 
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June 2023 Recommended RM3 Allocations – Project Summaries 

STA – I-80 Express Lanes in Solano County ($70.4 million) 

RM3 Project 2, Bay Area Corridor Express Lanes, is one of six RM3 programmatic categories 

subject to further programming by MTC. RM3 provides a total of $300 million to complete the 

Bay Area Express Lane Network. In 2020, MTC programmed $85 million in RM3 Express 

Lanes funds to the I-80 Express Lanes in Solano County, sponsored by the Solano 

Transportation Authority (STA). Later that year, the California Transportation Commission 

awarded $123 million in Senate Bill 1 funds for the project. MTC approved a $70.4 million 

LONP for the project in 2021. To keep the project on track in the absence of RM3 funds, MTC 

advanced federal OBAG funding to be repaid from RM3. 

The project will convert existing eastbound and westbound I-80 carpool lanes between Red Top 

Road and Air Base Parkway to express lanes in Fairfield. The project also constructs new 

eastbound and westbound express lanes on I-80 between Air Base Parkway and I-505 in 

Vacaville. The project is currently under construction and expected to be complete in late 2024. 

BAIFA – I-80 Express Lanes in Solano County (Toll Systems) ($14.6 million) 

As part of the Solano I-80 Express Lanes project, the Bay Area Infrastructure Financing 

Authority (BAIFA) is the sponsor for concurrent work on the toll systems on the project. MTC 

approved a $31.2 million LONP for the toll systems contracts in 2021; however, staff is 

recommending allocating $14.6 million this month. Staff will return to this Committee at a future 

month to allocate the remaining $16.7 million, which is associated with the Solano I-80/I-

680/SR-12 Interchange project funding plan. 

CCTA – I-680/SR-4 Interchange ($13 million) 

The Contra Costa Transportation Authority (CCTA) is the project sponsor for RM3 Project 19, 

Interstate 680/State Route 4 Interchange Improvements. RM3 provides $210 million in toll funds 

for improvements to the I-680/SR4 Interchange to improve safety and reduce congestion, 

including, but not limited to, a new direct connector between northbound I-680 and westbound 

SR4, a new direct connector between eastbound SR4 and southbound I-680, and widening of 

SR4 to add auxiliary lanes and high occupancy vehicles lanes. In February 2021, MTC approved 
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and issued an $8 million LONP for final design of the Interstate 680/State Route 4 Interchange 

Improvements. 

Final design of the Interstate 680/State Route 4 Interchange Improvements project is underway 

and on track for completion in June 2024. CCTA has submitted an allocation request for $13 

million, $8 million in design funds consistent with the LONP and an additional $5 million for the 

right of way engineering phase. Since the right of way engineering phase can begin immediately 

upon allocation, staff recommends allocating the requested $13 million this month.  

TAM – US-101 Marin-Sonoma Narrows ($88 million) 

RM3 provides $120 million in toll funds to RM3 Project 20, the Highway 101-Marin/Sonoma 

Narrows project. The Transportation Authority of Marin (TAM) is the project sponsor for RM3 

Project 20.1, MSN Contract B7 in Marin County. The Marin Segment includes $90 million in 

toll funds to widen US 101 to construct a southbound HOV lane from the Marin/Sonoma County 

line to just south of the Franklin Avenue Overhead (6.0 miles), and a northbound HOV lane from 

north of Atherton Avenue Overcrossing to the Marin/Sonoma County line (3.5 miles). MTC 

approved and issued two LONPs for the MSN project, the first for $7.1 million for the right of 

way phase in December 2020 and the second in April 2021 for $80.9 million for the construction 

phase. To keep the project on track in the absence of RM3 funds, MTC advanced federal OBAG 

funding to be repaid from RM3. 

The project began construction in July 2022. TAM requests allocation of $88 million in right of 

way and construction funds consistent with both LONPs. Construction of the MSN project is 

underway and on track for completion in late 2025. 

STA – I-80/I-680/SR-12 Interchange ($1.9 million) 

RM3 provides $150 million in toll funds to RM3 Project 21.1, the Solano County Interstate 

80/Interstate 680/State Route 12 Interchange project (Package 2). The Project proposes 

improvements to address traffic operations and congestion in the existing interchange complex. 

In 2018, CTC awarded $53.2 million in Senate Bill 1 competitive program funding to Package 

2A of the project. Package 2A improves the connection from eastbound SR-12 to eastbound I-80 
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by constructing a new bridge structure and improving ramps along I-80, I-680, and SR-12. The 

project opened to traffic in 2022. 

To keep the project on track while RM3 was not available, MTC redirected $16.7 million in 

Regional Transportation Improvement Program (RTIP) funds from the I-80 Express Lanes 

project to the Interchange project, BATA loaned $14.3 million, and STA advanced $1.9 million 

in local funds. This month, staff recommends allocating the $1.9 million STA advanced; staff 

will return at a future month to allocate the remaining funds.  

STA – I-80 Westbound Truck Scales ($31 million) 

The Solano Transportation Authority (STA) is the project sponsor for RM3 Project 22, Interstate 

80 Westbound Truck Scales. RM3 provides $105 million in toll funds to replace the existing 

Cordelia Truck Scales along Westbound I‐80 in Solano County. In April 2021, MTC approved 

and issued a $5.3 million LONP for final design of the Interstate 80 Westbound Truck Scales 

project.  

Final design of the Interstate 80 Westbound Truck Scales project is underway and scheduled for 

completion in May 2024. STA requests allocating $31 million in RM3 funds: $5.3 million in 

design funds consistent with the LONP, and an additional $25.5 million for the right of way 

phase. Since the right of way phase can begin immediately upon allocation, staff recommends 

allocating the requested $31 million this month. 

NVTA – Vine Transit Maintenance Facility ($20 million) 

RM3 Project 26, North Bay Transit Access Improvements, is one of six RM3 programmatic 

categories subject to further programming by MTC. RM3 provides a total of $100 million in toll 

funds for transit improvements, including but not limited to vehicles, facilities, and access to 

transit facilities, benefiting the Counties of Marin, Sonoma, Napa, Solano, and Contra Costa. 

MTC is the listed project sponsor, and eligible applicants are any transit operator providing 

service in the five counties. 

In June 2021, MTC programmed the RM3 North Bay Transit Access Improvements program to 

the five County Transportation Agencies (CTAs) by splitting the funding equally. Each county 
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was programmed $20 million and MTC delegated project selection to each CTA for their 

county’s share of the funds.  

At that time, MTC also approved a $20 million LONP to Napa Valley Transportation Authority 

(NVTA) for construction of the Vine Transit Maintenance Facility. The new facility will provide 

sufficient space for existing operations and projected growth for the next 50 years. Construction 

began in January 2023 and the facility is projected to be complete and open for revenue service 

in May 2024. NVTA has submitted an allocation request consistent with their LONP for $20 

million in construction funds. 

NVTA – SR-29 Improvement Project ($20 million) 

The Napa Valley Transportation Authority (NVTA) is the project sponsor for RM3 Project 27, 

State Route 29 Improvement Project - Soscol Junction. RM3 provides $20 million in toll funds 

for improvements to Soscol Junction, which will eliminate a major bottleneck along SR-29 in 

south Napa County by replacing the current at-grade signalized intersection at SR-29/221/Soscol 

Ferry Road with an elevated tight-diamond roundabout interchange. In April 2022, MTC 

approved a $20 million LONP for construction of the State Route 29 Improvement Project. 

Construction of the State Route 29 Improvement Project - Soscol Junction project is underway 

and on track for completion in October 2024. NVTA has submitted an allocation request for $20 

million in construction funds consistent with the LONP.  

CCTA – Mokelumne Trail Bicycle/Pedestrian Overcrossing of SR-4 ($13 million) 

The Contra Costa Transportation Authority (CCTA) is the project sponsor for RM3 Project 34, 

the East Contra Costa Intermodal Transit Center, which includes a total of $15 million for the 

construction of the transit center and connected Mokelumne Trail Bicycle/Pedestrian 

Overcrossing at SR-4. In February 2021, MTC approved and issued an $11 million LONP for 

construction of the Mokelumne Trail component in the City of Brentwood and in May 2023, 

MTC approved and issued an additional $2 million LONP for additional construction costs of the 

Mokelumne Trail project, for a total approved LONP amount of $13 million for this project.  
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Construction of the Mokelumne Trail Bicycle/Pedestrian Overcrossing is underway and on track 

for completion in September 2023. CCTA has submitted an allocation request consistent with 

their LONP for $13 million in construction funds. 
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ABSTRACT 

Resolution No. 4583  

 

This resolution approves the allocation of Regional Measure 3 funds for State Route 29 

Improvement project, sponsored by the Napa Valley Transportation Authority (NVTA). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $20 million in RM3 funds to the construction phase for the State Route 

29 Improvement project. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 
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RE: Approval of Allocation of Regional Measure 3 Funds for State Route 29 Improvement 

project. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4583  

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the State Route 29 Improvement project (PROJECT) is identified as capital 

project number 27 under the RM3 expenditure plan and is eligible to receive RM3 funding as 

identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Napa Valley Transportation Authority (SPONSOR) is the project 

sponsor for the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 
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Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

 METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023.  
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23458301 28-Jun-23 CON FY 2022-23 30-Jun-25 20,000,000$       

Cumulative Total - Allocation 1 20,000,000$       

Cumulative Total - Project 27 20,000,000$       

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

27

State Route 29 Improvement

Napa Valley Transportation Authority

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the construction phase of the Soscol Junction project at 29/221/Soscol Ferry Rd.

LONP approved for the construction phase for $20 million on April 27, 2022.
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

None.

Project Sponsor Napa Valley Transportation Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 27

Project Title State Route 29 Improvement
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Allocation of Funds

Detailed Project/Subproject Description

The Soscol Junction project is an operational improvement that will eliminate a major bottleneck along SR 29 in south Napa County by replacing the 

current at-grade signalized intersection at SR 29/221/Soscol Ferry Road with an elevated tight-diamond roundabout interchange. SR 29 will be 

elevated, allowing free flow north-south vehicle movements, with roundabouts constructed slightly below grade on SR 221 and Soscol Ferry Road, to 

accommodate turning movements on and off the highways. The Project will also create a safe bicycle and pedestrian path along the north side of the 

intersection that connects to existing bicycle facilities on both sides of the intersection.  

27

State Route 29 Improvement

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

NVTA approved the allocation resolution, Resolution No. 23-17, on May 17, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency

Napa Valley Transportation Authority (NVTA) NVTA

$20,000

Legislated Project Description

(27) State Route 29. Eligible project expenses include State Route 29 major intersection improvements, 

including Soscol Junction, and signal and signage improvements, which may include multimodal 

infrastructure and safety improvements between Carneros Highway (State Route 12/121) and American 

Canyon Road. The project sponsor is the Napa Valley Transportation Authority. Twenty million dollars 

($20,000,000).
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 27

Project Title State Route 29 Improvement

Project Sponsor Napa Valley Transportation Authority

Funding Source

Total Amount 

($1,000s)

ENV STIP 6,100$                     

Jan-00 Feb-20ENV Subtotal 6,100$                     

PSE STIP 5,045$                     

Feb-20 Mar-22PSE Subtotal 5,045$                     

ROW STIP 300$                        

Feb-20 Mar-22ROW Subtotal 300$                        

Apr-22 Nov-24

SB1 LPP-F 422$                        

CON Subtotal 42,524$                   

Local Funds 2,761$                     

RM3 20,000$                   

Capital Funding Total 53,969$                   

CON SB1 SCC 19,341$                   



June 28, 2023

Attachment D

MTC Resolution No. 4583

Page 5 of 5

Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

STIP ENV 6,100$             6,100$                       

-$                           

-$                           

ENV Subtotal 6,100$             -$                 -$                 -$                 -$                 -$                 6,100$                       

STIP PS&E 5,045$             5,045$                       

-$                           
-$                           

PSE Subtotal 5,045$             -$                 -$                 -$                 -$                 -$                 5,045$                       

STIP ROW 300$                300$                           

-$                           

-$                           

ROW Subtotal 300$                -$                 -$                 -$                 -$                 -$                 300$                           

SB1 SCC CON 19,341$           19,341$                     

SB1 LPP-F CON 422$                422$                           

Local Funds CON 2,761$             2,761$                       

RM3 CON 20,000$           20,000$                     

-$                           

CON Subtotal -$                 42,524$           -$                 -$                 -$                 -$                 42,524$                     

RM 3 Funding Subtotal -$                 20,000$           -$                 -$                 -$                 -$                 20,000$                     

Capital Funding Total 11,445$           42,524$           -$                 -$                 -$                 -$                 53,969$                     

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Napa Valley Transportation AuthorityProject Sponsor

RM3 Project Number

Project Title

27

State Route 29 Improvement
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ABSTRACT 

Resolution No. 4584 

 

This resolution approves the allocation of Regional Measure 3 funds for North Bay Transit 

Access Improvements, sponsored by the Metropolitan Transportation Commission and 

implemented by transit operators in the Counties of Contra Costa, Marin, Napa, Solano, and 

Sonoma. 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $20 million in RM3 funds to the Napa Valley Transportation Authority 

for Construction of the Vine Transit Maintenance Facility. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 

 Date: June 28, 2023 

 W.I.: 1255 
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RE: Approval of Allocation of Regional Measure 3 Funds for North Bay Transit Access 

Improvements. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4584 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the North Bay Transit Access Improvements Program is identified as capital 

project number 26 under the RM3 expenditure plan and is eligible to receive RM3 funding as 

identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, MTC has approved the programming of North Bay Transit Access 

Improvements funds to eligible implementing agencies for projects listed in MTC Resolution 

No. 4411, Revised; and 

 

 WHEREAS, MTC approved a Letter of No Prejudice (LONP) through MTC Resolution 

No. 4412 on June 23, 2021 allowing the eligible RM3 scope as identified in the LONP to 

proceed while the implementing agency retained eligibility for reimbursement of RM3 funds up 

to the amount identified in the LONP; and 

 

 WHEREAS, each implementing agency will submit a a request for the allocation of RM3 

funds for their eligible project to MTC for review and approval for each project allocation 

request; and 

 

 WHEREAS, each implementing agency will submit an initial Project Report (IPR), as 

required pursuant to Streets and Highways Code Section 30914.7(d) to MTC for review and 

approval for each project allocation request; and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the implementing agency is 

requesting RM3 funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 
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 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of the implementing agency’s IPR for 

this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 

Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of the implementing agency’s IPR 

for this project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon each implementing agency complying with the provisions of 

the RM3 Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; 

and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 
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 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

 METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 26, 2023. 
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23458401 28-Jun-23 CON FY2022-23 30-Jun-24 20,000,000$           

Cumulative Total - Allocation 1 20,000,000$           

Cumulative Total - Project 26.1 20,000,000$           

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

Construction activities for the Vine Transit Maintenance Facility

$20M LONP approved June 23, 2021

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

26.1

Vine Transit Maintenance Facility

Napa Valley Transportation Authority (NVTA)
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1 None

Project Sponsor Napa Valley Transportation Authority (NVTA)

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 26.1

Project Title Vine Transit Maintenance Facility
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Napa Valley Transportation Authority (NVTA) NVTA

$20,000

Legislated Project Description

(26) Provide funding for transit improvements, including, but not limited to, bus capital projects, 

including vehicles, transit facilities, and access to transit facilities, benefiting the Counties of Marin, 

Sonoma, Napa, Solano, and Contra Costa. Priority shall be given to projects that are fully funded, ready 

for construction, and serving rail transit or transit service that operates primarily on existing or fully 

funded high-occupancy vehicle lanes.

Regional Measure 3

Allocation of Funds

Detailed Project/Subproject Description

NVTA will build a new bus maintenance, operations and administration facility on land purchased in 2016.  The construction of facility includes six 

operating bays, a dispatch and command center equipped as an emergency response center, stand-alone administrative office building with training 

rooms, modern bus wash, bus storage for up to 100 transit vehicles of various sizes, photo-voltaic solar panels capable of producing enough to power 

the facility, electric bus charging stations, regional meeting/ job training center, and parking for employees and visitors.  

26.1

Vine Transit Maintenance Facility

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The NVTA Board of Directors approved NVTA Resolution No. 23-16 on 5/17/23 approving the updated IPR and $20M allocation request.

The Board previously approved programming their $20M share of the North Bay Transit Access Improvements along with their LONP request through 

NVTA Resoltuion No 21-02 on January 20, 2021. 

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Capital Funding Total 40,650$                   

CON RM3 20,000$                   

Jan-22 Apr-24

FTA 5,253$                     

STA SGR 63$                          

SB1 Local Partnership 1,100$                     

CON Subtotal 35,747$                   

TIFIA 9,331$                     

ROW TDA 2,624$                     

Sep-18 Sep-18ROW Subtotal 2,624$                     

PSE TDA 2,029$                     

Aug-17 Sep-19PSE Subtotal 2,029$                     

ENV TDA 250$                        

Mar-16 Jan-18ENV Subtotal 250$                        

Project Title Vine Transit Maintenance Facility

Project Sponsor Napa Valley Transportation Authority (NVTA)

Funding Source

Total Amount 

($1,000s)

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 26.1
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RM3 Cash Flow Plan by Phase - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

RM 3 ENV -$                            

-$                            

-$                            

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                            

RM 3 PSE -$                            

-$                            
-$                            

PSE Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                            

RM 3 ROW -$                            

-$                            

-$                            

ROW Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                            

RM 3 CON 18,000$           2,000$             20,000$                     

-$                            

-$                            

-$                            

-$                            

CON Subtotal -$                 18,000$           2,000$             -$                 -$                 -$                 20,000$                     

RM 3 Funding Subtotal -$                 18,000$           2,000$             -$                 -$                 -$                 20,000$                     

Capital Funding Total -$                 18,000$           2,000$             -$                 -$                 -$                 20,000$                     

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Napa Valley Transportation Authority (NVTA)Project Sponsor

RM3 Project Number

Project Title

26.1

Vine Transit Maintenance Facility
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ABSTRACT 

Resolution No. 4585 

 

This resolution approves the allocation of Regional Measure 3 funds for East Contra Costa 

County Transit Intermodal Center, sponsored by the Contra Costa Transportation Authority. 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $13 million in RM3 funds to the Contra Costa Transportation Authority 

for the Construction Phase of the Mokelumne Trail Bicycle/Pedestrian Overcrossing at SR-4. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for the East Contra Costa County 

Transit Intermodal Center. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4585 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the East Contra Costa County Transit Intermodal Center is identified as 

capital project number 34 under the RM3 expenditure plan and is eligible to receive RM3 

funding as identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Contra Costa Transportation Authority (CCTA) is the project sponsor 

for the East Contra Costa County Transit Intermodal Center; and 

 

 WHEREAS, MTC approved two Letters of No Prejudice (LONPs) through MTC 

Resolution No. 4412 on February 24, 2021 and May 24, 2023, allowing CCTA to proceed with 

the eligible RM3 scope as identified in the LONPs and retain eligibility for reimbursement of 

RM3 funds up to the amount identified in the LONPs; and 

 

 WHEREAS, CCTA has submitted a request for the allocation of RM3 funds for the East 

Contra Costa County Transit Intermodal Center; and 

 

 WHEREAS, CCTA has submitted an initial Project Report (IPR), as required pursuant to 

Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the CCTA is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of CCTA’s IPR for this project; and 
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 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 

Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of CCTA’s IPR for this project as 

set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon CCTA complying with the provisions of the RM3 Policies 

and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

   



ABSTRACT 

MTC Resolution No. 4585 

Page 4 

 

 

METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023. 
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23458601 28-Jun-23 PS&E FY 2022-23 30-Jun-24 8,000,000$         

23458602 28-Jun-23 ROW FY 2022-23 30-Jun-26 5,000,000$         

Cumulative Total - Allocation 1 13,000,000$       

Cumulative Total - Project 19 13,000,000$       

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the PS&E and right-of-way phases for the I-680/SR4 Interchange Improvements project, including, 

but not limited to, a new direct connector between northbound I-680 and westbound SR4, a new direct connector 

between eastbound SR4 and southbound I-680, and widening of SR4 to add auxiliary lanes and high occupancy vehicles 

lanes.

LONP approved for $8 million for PS&E on February 24, 2021.

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

19

I-680/SR-4 Interchange Improvements

Contra Costa Transportation Authority
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

The allocation is contingent upon the CCTA Board approving the allocation resolution on June 21, 2023.

Project Sponsor Contra Costa Transportation Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 19

Project Title I-680/SR-4 Interchange Improvements
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Contra Costa Transportation Authority (CCTA) CCTA

$210,000

Legislated Project Description

(19) Contra Costa Interstate 680/State Route 4 Interchange Improvements. Fund improvements to the 

Interstate 680/State Route 4 interchange to improve safety and reduce congestion, including, but not 

limited to, a new direct connector between northbound Interstate 680 and westbound State Route 4, a 

new direct connector between eastbound State Route 4 and southbound Interstate 680, and widening 

of State Route 4 to add auxiliary lanes and high-occupancy vehicle lanes. The project sponsor is the 

Contra Costa Transportation Authority. Two hundred ten million dollars ($210,000,000).

Regional Measure 3

Allocation of Funds

Detailed Project/Subproject Description

The Project will fund improvements to I-680/SR4 Interchange to improve safety and reduce congestion, including, but not limited to, a new direct 

connector between northbound I-680 and westbound SR4, a new direct connector between eastbound SR4 and southbound I-680, and widening of 

SR4 to add auxiliary lanes and high occupancy vehicles lanes.

19

I-680/SR-4 Interchange Improvements

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The CCTA Board is scheduled to adopt the allocation resolution at its meeting on June 21, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

No

No

No

No

Capital Funding Total 431,109$                

CON RM3 152,264$                

Mar-26 Sep-28

SB1 LPP Formula 8,000$                     

TBD 195,609$                

CON Subtotal 355,873$                

ROW RM3 49,236$                   

Jun-23 Oct-25ROW Subtotal 49,236$                   

PSE RM3 8,000$                     

Jul-21 Jun-24

SB1 TCEP 18,000$                   

PSE Subtotal 26,000$                   

ENV

Jul-21 Sep-23ENV Subtotal -$                         

Project Title I-680/SR-4 Interchange Improvements

Project Sponsor Contra Costa Transportation Authority

Funding Source

Total Amount 

($1,000s)

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 19
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

RM 3 ENV -$                           

-$                           

-$                           

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 PS&E 8,000$             8,000$                       

SB1 TCEP PS&E 18,000$           18,000$                     
-$                           

PSE Subtotal -$                 -$                 26,000$           -$                 -$                 -$                 26,000$                     

RM 3 ROW 5,000$             5,000$                       

-$                           

-$                           

ROW Subtotal -$                 -$                 5,000$             -$                 -$                 -$                 5,000$                       

RM 3 CON -$                           

-$                           

-$                           

-$                           

-$                           

CON Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 Funding Subtotal -$                 -$                 13,000$           -$                 -$                 -$                 13,000$                     

Capital Funding Total -$                 -$                 31,000$           -$                 -$                 -$                 31,000$                     

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Contra Costa Transportation AuthorityProject Sponsor

RM3 Project Number

Project Title

19

I-680/SR-4 Interchange Improvements
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ABSTRACT 

Resolution No. 4586  

 

This resolution approves the allocation of Regional Measure 3 funds for Interstate 680/ State 

Route 4 (I-680/SR-4) Interchange Improvements project, sponsored by the Contra Costa 

Transportation Authority (CCTA). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $8 million in RM3 funds to final design phase and $5 million to the 

right-of-way phase for the I-680/SR-4 Interchange Improvements project. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for I-680/SR-4 Interchange 

Improvements project. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4586  

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 

 



ABSTRACT 

MTC Resolution No. 4586 

Page 2 

 

 

 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the I-680/SR-4 Interchange Improvements project (PROJECT) is identified 

as capital project number 19 under the RM3 expenditure plan and is eligible to receive RM3 

funding as identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Contra Costa Transportation Authority (SPONSOR) is the project 

sponsor for the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 
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Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

 METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023.  
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23458601 28-Jun-23 PS&E FY 2022-23 30-Jun-24 8,000,000$         

23458602 28-Jun-23 ROW FY 2022-23 30-Jun-26 5,000,000$         

Cumulative Total - Allocation 1 13,000,000$       

Cumulative Total - Project 19 13,000,000$       

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the PS&E and right-of-way phases for the I-680/SR4 Interchange Improvements project, including, 

but not limited to, a new direct connector between northbound I-680 and westbound SR4, a new direct connector 

between eastbound SR4 and southbound I-680, and widening of SR4 to add auxiliary lanes and high occupancy vehicles 

lanes.

LONP approved for $8 million for PS&E on February 24, 2021.

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

19

I-680/SR-4 Interchange Improvements

Contra Costa Transportation Authority
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

The allocation is contingent upon the CCTA Board approving the allocation resolution on June 21, 2023.

Project Sponsor Contra Costa Transportation Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 19

Project Title I-680/SR-4 Interchange Improvements
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Contra Costa Transportation Authority (CCTA) CCTA

$210,000

Legislated Project Description

(19) Contra Costa Interstate 680/State Route 4 Interchange Improvements. Fund improvements to the 

Interstate 680/State Route 4 interchange to improve safety and reduce congestion, including, but not 

limited to, a new direct connector between northbound Interstate 680 and westbound State Route 4, a 

new direct connector between eastbound State Route 4 and southbound Interstate 680, and widening 

of State Route 4 to add auxiliary lanes and high-occupancy vehicle lanes. The project sponsor is the 

Contra Costa Transportation Authority. Two hundred ten million dollars ($210,000,000).

Regional Measure 3

Allocation of Funds

Detailed Project/Subproject Description

The Project will fund improvements to I-680/SR4 Interchange to improve safety and reduce congestion, including, but not limited to, a new direct 

connector between northbound I-680 and westbound SR4, a new direct connector between eastbound SR4 and southbound I-680, and widening of 

SR4 to add auxiliary lanes and high occupancy vehicles lanes.

19

I-680/SR-4 Interchange Improvements

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The CCTA Board is scheduled to adopt the allocation resolution at its meeting on June 21, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

No

No

No

No

Capital Funding Total 431,109$                

CON RM3 152,264$                

Mar-26 Sep-28

SB1 LPP Formula 8,000$                     

TBD 195,609$                

CON Subtotal 355,873$                

ROW RM3 49,236$                   

Jun-23 Oct-25ROW Subtotal 49,236$                   

PSE RM3 8,000$                     

Jul-21 Jun-24

SB1 TCEP 18,000$                   

PSE Subtotal 26,000$                   

ENV

Jul-21 Sep-23ENV Subtotal -$                         

Project Title I-680/SR-4 Interchange Improvements

Project Sponsor Contra Costa Transportation Authority

Funding Source

Total Amount 

($1,000s)

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 19
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

RM 3 ENV -$                           

-$                           

-$                           

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 PS&E 8,000$             8,000$                       

SB1 TCEP PS&E 18,000$           18,000$                     
-$                           

PSE Subtotal -$                 -$                 26,000$           -$                 -$                 -$                 26,000$                     

RM 3 ROW 5,000$             5,000$                       

-$                           

-$                           

ROW Subtotal -$                 -$                 5,000$             -$                 -$                 -$                 5,000$                       

RM 3 CON -$                           

-$                           

-$                           

-$                           

-$                           

CON Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 Funding Subtotal -$                 -$                 13,000$           -$                 -$                 -$                 13,000$                     

Capital Funding Total -$                 -$                 31,000$           -$                 -$                 -$                 31,000$                     

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Contra Costa Transportation AuthorityProject Sponsor

RM3 Project Number

Project Title

19

I-680/SR-4 Interchange Improvements



 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

  

 

ABSTRACT 

Resolution No. 4591  

 

This resolution approves the allocation of Regional Measure 3 funds for Interstate 80 Express 

Lanes project in Solano County, sponsored by the Solano Transportation Authority (STA). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $70.4 million in RM3 funds to construction phase for the I-80 Express 

Lanes project in Solano County. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for I-80 Express Lanes project in 

Solano County. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4591 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the I-80 Express Lanes project in Solano County (PROJECT) is part of the 

programmatic category of projects identified within capital project number 2 under the RM3 

expenditure plan and is eligible to receive RM3 funding as identified in Streets and Highways 

Code Sections 30914.7(a); and 

 

 WHEREAS, the Solano Transportation Authority (SPONSOR) is the project sponsor for 

the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 
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 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 

Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 
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METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023. 
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23459101 28-Jun-23 CON FY 2022-23 30-Jun-25 70,424,000$       

Cumulative Total - Allocation 1 70,424,000$       

Cumulative Total - Project 2.1 70,424,000$       

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the construction phase of the I-80 Express Lanes project in Solano County.

LONP approved for construction phase for $70,424,000 on April 28, 2021.

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

2.1

I-80 Express Lanes in Solano County

Solano Transportation Authority
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

Allocation is contingent upon STA approving the allocation resolution at its meeting on June 14, 2023.

Project Sponsor Solano Transportation Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 2.1

Project Title I-80 Express Lanes in Solano County
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Solano Transportation Authority (STA) STA/Caltrans

$85,000

Legislated Project Description

(2) Bay Area Corridor Express Lanes. Fund the environmental review, design, and construction of 

express lanes to complete the Bay Area Express Lane Network, including supportive operational 

improvements to connecting transportation facilities. Eligible projects include, but are not limited to, 

express lanes on Interstate 80, Interstate 580, and Interstate 680 in the Counties of Alameda and 

Contra Costa, Interstate 880 in the County of Alameda, Interstate 280 in the City and County of San 

Francisco, Highway 101 in the City and County of San Francisco and the County of San Mateo, State 

Route 84 and State Route 92 in the Counties of Alameda and San Mateo, Interstate 80 from Red Top 

Road to the intersection with Interstate 505 in the County of Solano, and express lanes in the County of 

Santa Clara. Eligible project sponsors include the Bay Area Infrastructure Financing Authority, and any 

countywide or multicounty agency in a bay area county that is authorized to implement express lanes. 

The Metropolitan Transportation Commission shall make funds available based on performance criteria, 

including benefit-cost and project readiness. Three hundred million dollars ($300,000,000).

Regional Measure 3

Allocation of Funds

Detailed Project/Subproject Description

The I-80 Express Lanes project in Solano County converts existing eastbound and westbound carpool lanes between Red Top Road and Air Base 

Parkway to managed lanes in Fairfield. The project also constructs new eastbound and westbound managed lanes between Air Base Parkway and I-

505 in Vacaville. 

2.1

I-80 Express Lanes in Solano County

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The Solano Transportation Authority will consider the allocation resolution at its meeting on June 14, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Capital Funding Total 248,724$                

CON RM3 70,424$                   

Oct-21 Oct-24

SB1 Trade Corridor Enhancement Program 123,400$                

STIP 17,300$                   

CON Subtotal 211,124$                

ROW BAIFA 3,200$                     

Dec-15 Dec-23ROW Subtotal 3,200$                     

PSE Bridge Tolls (RM2/AB1171) 4,300$                     

Dec-15 Jun-21

BAIFA 14,100$                   

Other Federal/State 5,100$                     

PSE Subtotal 23,500$                   

ENV Bridge Tolls (RM2/AB1171) 10,900$                   

Jun-09 Dec-15ENV Subtotal 10,900$                   

Project Title I-80 Express Lanes in Solano County

Project Sponsor Solano Transportation Authority

Funding Source

Total Amount 

($1,000s)

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 2.1
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

Bridge Tolls ENV 10,900$           10,900$                     

-$                           

-$                           

ENV Subtotal 10,900$           -$                 -$                 -$                 -$                 -$                 10,900$                     

Bridge Tolls PS&E 4,300$             4,300$                       

BAIFA PS&E 14,100$           14,100$                     
Other PS&E 5,100$             5,100$                       

PSE Subtotal 23,500$           -$                 -$                 -$                 -$                 -$                 23,500$                     

BAIFA ROW 3,200$             3,200$                       

-$                           

-$                           

ROW Subtotal 3,200$             -$                 -$                 -$                 -$                 -$                 3,200$                       

RM 3 CON 70,424$           70,424$                     

SB1 TCEP CON 123,400$        123,400$                   

STIP CON 17,300$           17,300$                     

-$                           

-$                           

CON Subtotal -$                 211,124$        -$                 -$                 -$                 -$                 211,124$                   

RM 3 Funding Subtotal -$                 70,424$           -$                 -$                 -$                 -$                 70,424$                     

Capital Funding Total 37,600$           211,124$        -$                 -$                 -$                 -$                 248,724$                   

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Solano Transportation AuthorityProject Sponsor

RM3 Project Number

Project Title

2.1

I-80 Express Lanes in Solano County



 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

  

 

ABSTRACT 

Resolution No. 4592 

 

This resolution approves the allocation of Regional Measure 3 funds for I-80 Express Lanes 

project in Solano County (Toll Systems), sponsored by the Bay Area Infrastructure Financing 

Authority (BAIFA). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $14.6 million in RM3 funds to the construction phase for the I-80 

Express Lanes project in Solano County (Toll Systems). 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for I-80 Express Lanes project in 

Solano County (Toll Systems). 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4592 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the I-80 Express Lanes project in Solano County – Toll Systems 

(PROJECT) is part of the programmatic category of projects identified within capital project 

number 2 under the RM3 expenditure plan and is eligible to receive RM3 funding as identified in 

Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Bay Area Infrastructure Financing Authority (SPONSOR) is the project 

sponsor for the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 
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 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 

Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor.  
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METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023. 
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23459201 28-Jun-23 CON FY 2022-23 30-Jun-25 14,576,000$       

Cumulative Total - Allocation 1 14,576,000$       

Cumulative Total - Project 2.2 14,576,000$       

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

2.2

I-80 Express Lanes project in Solano County (Toll Systems)

Bay Area Infrastructure Financing Authority

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the various toll systems on the project, including but not limited to overhead signs, electronic 

tolling equipment, median lighting, conduits, and traffic control devices.
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

This allocation is contingent upon the BAIFA Board approving the allocation resolution on June 28, 2023.

Project Sponsor Bay Area Infrastructure Financing Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 2.2

Project Title I-80 Express Lanes project in Solano County (Toll Systems)
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Allocation of Funds

Detailed Project/Subproject Description

The I-80 Express Lanes in Solano County project will construct managed lanes on westbound and eastbound I-80. The project will install static and 

dynamic overhead signs, electronic tolling equipment, median lighting, toll collection subsystems, electrical and communication conduits, and traffic 

control devices. This subproject is specific to the BAIFA sponsored and implemented Toll System portion of the project. It will connect to priced 

managed lanes on I-80 through Alameda and Contra Costa County. 

2.2

I-80 Express Lanes project in Solano County (Toll Systems)

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The BAIFA Board will consider the allocation resolution at its meeting on June 28, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency

Bay Area Infrastructure Financing Authority (BAIFA) BAIFA

$85,000

Legislated Project Description

(2) Bay Area Corridor Express Lanes. Fund the environmental review, design, and construction of 

express lanes to complete the Bay Area Express Lane Network, including supportive operational 

improvements to connecting transportation facilities. Eligible projects include, but are not limited to, 

express lanes on Interstate 80, Interstate 580, and Interstate 680 in the Counties of Alameda and 

Contra Costa, Interstate 880 in the County of Alameda, Interstate 280 in the City and County of San 

Francisco, Highway 101 in the City and County of San Francisco and the County of San Mateo, State 

Route 84 and State Route 92 in the Counties of Alameda and San Mateo, Interstate 80 from Red Top 

Road to the intersection with Interstate 505 in the County of Solano, and express lanes in the County of 

Santa Clara. Eligible project sponsors include the Bay Area Infrastructure Financing Authority, and any 

countywide or multicounty agency in a bay area county that is authorized to implement express lanes. 

The Metropolitan Transportation Commission shall make funds available based on performance criteria, 

including benefit-cost and project readiness. Three hundred million dollars ($300,000,000).
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 2.2

Project Title I-80 Express Lanes project in Solano County (Toll Systems)

Project Sponsor Bay Area Infrastructure Financing Authority

Funding Source

Total Amount 

($1,000s)

ENV

ENV Subtotal -$                         

PSE

PSE Subtotal -$                         

ROW

ROW Subtotal -$                         

Jan-22 May-25CON Subtotal 31,276$                   

Capital Funding Total 31,276$                   

CON RM3 31,276$                   
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

RM3 ENV -$                           

-$                           

-$                           

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 PS&E -$                           

-$                           
-$                           

PSE Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 ROW -$                           

-$                           

-$                           

ROW Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM 3 CON 14,576$           14,576$                     

RM 3 (Pending) CON 16,700$           16,700$                     

-$                           

-$                           

-$                           

CON Subtotal -$                 14,576$           16,700$           -$                 -$                 -$                 31,276$                     

RM 3 Funding Subtotal -$                 14,576$           16,700$           -$                 -$                 -$                 31,276$                     

Capital Funding Total -$                 14,576$           16,700$           -$                 -$                 -$                 31,276$                     

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Bay Area Infrastructure Financing AuthorityProject Sponsor

RM3 Project Number

Project Title

2.2

I-80 Express Lanes project in Solano County (Toll Systems)
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ABSTRACT 

Resolution No. 4593  

 

This resolution approves the allocation of Regional Measure 3 funds for the US-101 Marin-

Sonoma Narrows project, sponsored by the Transportation Authority of Marin (TAM). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $7.1 million in RM3 funds to the right-of-way phase and $80.9 million 

to the construction phase for the US-101 Marin-Sonoma Narrows project. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for US-101 Marin-Sonoma Narrows 

project. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4593  

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the US-101 Marin-Sonoma Narrows Contract B7 project (PROJECT) is 

identified as capital project number 20.1 under the RM3 expenditure plan and is eligible to 

receive RM3 funding as identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Transportation Authority of Marin (SPONSOR) is the project sponsor 

for the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 
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Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

 METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023.  
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23459301 28-Jun-23 ROW FY 2022-23 30-Jun-24 7,100,000$         

23459302 28-Jun-23 CON FY 2022-23 30-Jun-25 80,878,000$       

Cumulative Total - Allocation 1 87,978,000$       

Cumulative Total - Project 20.1 87,978,000$       

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

20.1

US-101 Marin-Sonoma Narrows (Marin Segment)

Transportation Authority of Marin

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the right-of-way and construction phases for the Marin-Sonoma Narrows (MSN) Contract B7 

project that will to construct a southbound HOV lane from the Marin/Sonoma County line to just south of the Franklin 

Avenue Overhead (6.0 miles), and a northbound HOV lane from north of Atherton Avenue Overcrossing to the 

Marin/Sonoma County line (3.5 miles).

LONP approved for the ROW phase for $7,100,000 on Dec. 16, 2020.

LONP approved for the CON phase for $80,878,000 on Apr. 28, 2021.
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

This allocation is contingent upon the TAM Board approving the allocation resolution on June 22, 2023.

Project Sponsor Transportation Authority of Marin

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 20.1

Project Title US-101 Marin-Sonoma Narrows (Marin Segment)
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Allocation of Funds

Detailed Project/Subproject Description

Marin-Sonoma Narrows (MSN) Contract B7 Project will widen US 101 to construct a southbound HOV lane from 0.3 miles south of the Marin/Sonoma 

County line to just south of the Franklin Avenue Overhead (6.0 miles), and a northbound HOV lane from 1.7 miles north of Atherton Avenue 

Overcrossing to 0.3 miles south of the Marin/Sonoma County line (3.5 miles). The MSN Contract B8 will relocate all the necessary overhead utilities 

outside of the freeway ROW, provide additional Class II bike lanes and address all remaining access control issues along this project segment.

20.1

US-101 Marin-Sonoma Narrows (Marin Segment)

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The TAM Board will consider the allocation resolution at its meeting on June 22, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency

Transportation Authority of Marin (TAM) TAM

$120,000

Legislated Project Description

(20) Highway 101-Marin/Sonoma Narrows. Construct northbound and southbound high-occupancy 

vehicle lanes on Highway 101 between Petaluma Boulevard South in Petaluma and Atherton Avenue in 

Novato. The project sponsors are the Transportation Authority of Marin and the Sonoma County 

Transportation Authority. One hundred twenty million dollars ($120,000,000).
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 20.1

Project Title US-101 Marin-Sonoma Narrows (Marin Segment)

Project Sponsor Transportation Authority of Marin

Funding Source

Total Amount 

($1,000s)

ENV

Apr-01 Oct-09ENV Subtotal -$                         

PSE TAM Local Funds 4,800$                     

Nov-17 Dec-20

SB1- Local Partnership Program 500$                        

Federal Surface Transportation Block Grant Pgm 2,000$                     

PSE Subtotal 7,300$                     

ROW TAM Local Funds 245$                        

Dec-20 May-23

RM3 7,100$                     

ROW Subtotal 7,345$                     

Jun-21 Dec-23

RM3 80,878$                   

CON Subtotal 120,996$                

Capital Funding Total 135,641$                

CON SB1- Solutions for Congested Corridors Pgm 40,118$                   
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

ENV -$                           

-$                           

-$                           

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

TAM Local Funds PSE 4,800$             4,800$                       

SB1- Local Partnership ProgramPSE 500$                500$                           
Federal Surface Transportation Block Grant PgmPSE 2,000$             2,000$                       

PSE Subtotal 7,300$             -$                 -$                 -$                 -$                 -$                 7,300$                       

TAM Local Funds ROW 245$                245$                           

RM3 ROW 7,100$             7,100$                       

-$                           

ROW Subtotal 7,345$             -$                 -$                 -$                 -$                 -$                 7,345$                       

SCCP CON 40,118$           40,118$                     

RM3 CON 80,878$           80,878$                     

-$                           

-$                           

-$                           

CON Subtotal 120,996$        -$                 -$                 -$                 -$                 -$                 120,996$                   

RM 3 Funding Subtotal 87,978$           -$                 -$                 -$                 -$                 -$                 87,978$                     

Capital Funding Total 135,641$        -$                 -$                 -$                 -$                 -$                 135,641$                   

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Transportation Authority of MarinProject Sponsor

RM3 Project Number

Project Title

20.1

US-101 Marin-Sonoma Narrows (Marin Segment)
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ABSTRACT 

Resolution No. 4594 

 

This resolution approves the allocation of Regional Measure 3 funds for Solano County 

Interstate 80/Interstate 680/State Route 12 Interchange Project, sponsored by the Solano 

Transportation Authority (STA). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $1.9 million in RM3 funds to right-of-way phase for the I-680/SR-4 

Interchange Improvements project. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for I-80/I-680/SR-12 Interchange 

project. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4594 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 

 



ABSTRACT 

MTC Resolution No. 4594 

Page 2 

 

 

 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the I-80/I-680/SR-12 Interchange project (PROJECT) is identified as capital 

project number 21 under the RM3 expenditure plan and is eligible to receive RM3 funding as 

identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Solano Transportation Authority (SPONSOR) is the project sponsor for 

the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 
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Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

 METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023.  
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23459401 28-Jun-23 ROW FY 2022-23 30-Jun-24 1,875,000$         

Cumulative Total - Allocation 1 1,875,000$         

Cumulative Total - Project 21 1,875,000$         

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

21.1

I-80/I-680/SR-12 Interchange Project (Package 2)

Solano Transportation Authority

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the right-of-way phase for the I-80/680/SR-12 Interchange project (Package 2).

LONPs for right-of-way phase approved for: $375,000 on Jan. 26, 2022; $800,000 on Jun. 22, 2022; and $700,000 on Feb. 

15, 2023.
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

This allocation is contingent upon the STA Board approving the allocation resolution on June 14, 2023.

Project Sponsor Solano Transportation Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 21.1

Project Title I-80/I-680/SR-12 Interchange Project (Package 2)
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Allocation of Funds

Detailed Project/Subproject Description

The I-80/I-680/SR 12 Interchange Project proposes improvements to address traffic operations and congestion in the existing interchange complex.  

Package 2 will remove the existing eastbound SR 12W to eastbound I-80 connector. A new two-lane highway alignment and bridge structure for the 

eastbound SR 12W to eastbound I-80 will be constructed that meets the design requirements for future project phases. The new bridge structure will 

be designed to accommodate a future connector to southbound I-680. The project will construct the off-ramp from eastbound SR 12W to Green Valley 

Road. A braided ramp connection for eastbound I-80 to Green Valley Road and southbound I-680 will also be constructed. Construction of this project 

started in the summer of 2020 and opened to traffic late 2022.

21.1

I-80/I-680/SR-12 Interchange Project (Package 2)

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The STA Board will consider the allocation resolution at its meeting on June 14, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency

Solano Transportation Authority (STA) STA/Caltrans

$150,000

Legislated Project Description

(21) Solano County Interstate 80/Interstate 680/State Route 12 Interchange Project. Construct Red Top 

Road interchange and westbound Interstate 80 to southbound Interstate 680 connector. The project 

sponsor is the Solano Transportation Authority. One hundred fifty million dollars ($150,000,000).
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 21.1

Project Title I-80/I-680/SR-12 Interchange Project (Package 2)

Project Sponsor Solano Transportation Authority

Funding Source

Total Amount 

($1,000s)

ENV

Oct-02 Dec-12ENV Subtotal -$                         

PSE STIP 9,000$                     

Jun-18 Jun-20PSE Subtotal 9,000$                     

ROW RM3 1,875$                     

Mar-19 Dec-22

STIP 3,200$                     

RM3 (Pending) 7,300$                     

ROW Subtotal 12,375$                   

Sep-20 Dec-23

SB1 Trade Corridor Enhancement Program 53,200$                   

RM3 (Pending) 16,700$                   

CON Subtotal 77,000$                   

Capital Funding Total 98,375$                   

CON RM3 (Pending) 7,100$                     
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

RM 3 ENV -$                           

-$                           

-$                           

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

STIP PS&E 9,000$             9,000$                       

-$                           
-$                           

PSE Subtotal 9,000$             -$                 -$                 -$                 -$                 -$                 9,000$                       

RM 3 ROW 1,875$             1,875$                       

STIP ROW 3,200$             3,200$                       

RM 3 (Pending) ROW 7,300$             7,300$                       

ROW Subtotal 12,375$           -$                 -$                 -$                 -$                 -$                 12,375$                     

RM 3 (Pending) CON 7,100$             7,100$                       

SB1 TCEP CON 53,200$           53,200$                     

RM 3 (Pending) CON 16,700$           16,700$                     

-$                           

-$                           

CON Subtotal 77,000$           -$                 -$                 -$                 -$                 -$                 77,000$                     

RM 3 Funding Subtotal 32,975$           -$                 -$                 -$                 -$                 -$                 32,975$                     

Capital Funding Total 98,375$           -$                 -$                 -$                 -$                 -$                 98,375$                     

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Solano Transportation AuthorityProject Sponsor

RM3 Project Number

Project Title

21.1

I-80/I-680/SR-12 Interchange Project (Package 2)
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ABSTRACT 

Resolution No. 4595  

 

This resolution approves the allocation of Regional Measure 3 funds for the Interstate 80 

Westbound Truck Scales project, sponsored by the Solano Transportation Authority (STA). 

 

This Resolution includes the following attachments: 

 

Attachment A – Allocation Summary and Conditions of Allocation 

Attachment B – Project and Subproject Details 

Attachment C – Project Funding Plan and Schedule 

Attachment D – RM3 Deliverable Segment/Product Cash Flow Plan 

 

This resolution allocates $5.3 million in RM3 funds to the final design phase and $25.5 million 

to the right-of-way phase for the Interstate 80 Westbound Truck Scales project. 

 

Further discussion of this action is contained in the Programming and Allocations Summary 

Sheet dated June 14, 2023. 

 

 



 

 Date: June 28, 2023 

 W.I.: 1255 

 Referred by: PAC 

 

 

RE: Approval of Allocation of Regional Measure 3 Funds for Interstate 80 Westbound Truck 

Scales project. 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4595  

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Section 66500 et seq.; and 

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, on June 5, 2018, a special election was held in the City and County of San 

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, 

Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve 

a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll 

increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one 

dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges 

located in the San Francisco Bay Area (“Regional Measure 3”); and 

 

WHEREAS, on September 26, 2018, BATA adopted Resolution No. 126 accepting 

certified statements from the Registrar of Voters of the City and County of San Francisco and 

each of the Counties and observing that a majority of all voters voting on Regional Measure 3 

(“RM3”) at such special election voted affirmatively for RM3; and 

 

 WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital 

projects and programs and operating programs eligible to receive RM3 funding as identified in 

Sections 30914.7(a) and (c) of the California Streets and Highways Code; and  

 

 WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or 

transfers to MTC; and 
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 WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the 

RM3 Expenditure Plan, specifying the allocation criteria and project compliance requirements 

for RM3 funding (MTC Resolution No. 4404); and 

 

 WHEREAS, the Interstate 80 Westbound Truck Scales project (PROJECT) is identified 

as capital project number 22 under the RM3 expenditure plan and is eligible to receive RM3 

funding as identified in Streets and Highways Code Sections 30914.7(a); and 

 

 WHEREAS, the Solano Transportation Authority (SPONSOR) is the project sponsor for 

the PROJECT; and 

 

 WHEREAS, SPONSOR has submitted a request for the allocation of RM3 funds for the 

PROJECT; and 

 

 WHEREAS, SPONSOR has submitted an initial Project Report (IPR), as required 

pursuant to Streets and Highways Code Section 30914.7(d); and 

 

 WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the project and phase for which the SPONSOR is requesting RM3 

funding and the amount recommended for allocation by MTC staff; and 

 

 WHEREAS, Attachment B to this resolution, attached hereto and incorporated herein as 

though set forth at length, lists the required project specific conditions which must be met prior 

to execution of the allocation and any reimbursement of RM3 funds; and 

 

 WHEREAS, Attachment C to this resolution, attached hereto and incorporated herein as 

though set forth at length, includes MTC staff’s review of SPONSOR’s IPR for this project; and 

 

 WHEREAS, Attachment D attached hereto and incorporated herein as though set forth at 

length, lists the cash flow of RM3 funds and complementary funding for the deliverable RM3 

project segment or product; and 

 

 WHEREAS, the claimants to which funds are allocated under this resolution have 

certified that the projects and purposes listed and recorded in Attachment A are in compliance 

with the requirements of the California Environmental Quality Act (Public Resources Code 
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Section 21000 et seq.), and with the State Environmental Impact Report Guidelines (14 

California Code of Regulations Section 15000 et seq.); now, therefore, be it 

 

 RESOLVED, that MTC approves MTC staff’s review of SPONSOR’s IPR for this 

project as set forth in Attachment C; and, be it further 

 

 RESOLVED, that MTC approves the allocation and reimbursement of RM3 funds in 

accordance with the amount, reimbursement schedule, and allocation expiration dates for the 

phases and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon SPONSOR complying with the provisions of the RM3 

Policies and Procedures as set fort at length in MTC Resolution No. 4404, Revised; and, be it 

further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds are further 

conditioned upon the project specific conditions set forth in attachment B; and, be it further 

 

 RESOLVED, that the allocation and reimbursement of RM3 funds as set forth in 

Attachment A are conditioned upon the availability and expenditure of any complementary 

funding as set forth in Attachment D; and, be it further 

 

 RESOLVED, that a certified copy of this resolution shall be forwarded to the project 

sponsor. 

 

 METROPOLITAN TRANSPORTATION COMMISSION 

 

 

 

   

 Alfredo Pedroza, Chair 

 

 

The above resolution was entered into by the  

Metropolitan Transportation Commission at a 

duly called and noticed meeting held in 

San Francisco, California and at other remote 

locations, on June 28, 2023.  
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Allocation Approval Reimbursement Expiration Allocation
Instruction No. Date Phase Year Date Amount

23459501 28-Jun-23 PS&E FY 2022-23 30-Jun-24 5,268,000$         

23459502 28-Jun-23 ROW FY 2022-23 30-Jun-25 25,470,000$       

Cumulative Total - Allocation 1 30,738,000$       

Cumulative Total - Project 22 30,738,000$       

Funding Information:

RM3 Project Number

Project Title

Project Sponsor

22

I-80 Westbound Truck Scales

Solano Transportation Authority

Regional Measure 3

Allocation of Funds
Allocation Summary

Activities to be funded with Allocation #1:

This allocation will fund the PS&E and right-of-wah phases for the I-80 Westbound Truck Scales project that will replace 

the existing Cordelia Truck Scales along Westbound I-80 in Solano County.

LONP approved for the PS&E phase for $5,268,000 on April 28, 2021.
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The allocation and reimbursement of RM3 funds for the above project are conditioned upon the following:

Conditions of Allocation #1

1

2

This allocation is contigent upon the STA Board approving the allocation resolution on June 14, 2023.

Project Sponsor Solano Transportation Authority

Regional Measure 3

Allocation of Funds
Conditions of Allocation

RM3 Project Number 22

Project Title I-80 Westbound Truck Scales
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Detailed Project/Subproject Description

The Project will replace the existing Cordelia Truck Scales along Westbound I-80 in Solano County.  The new WB I-80 Truck Scales will be relocated 0.7 

mile east from its current location and will provide a new braided offramp connection and new entrance ramp connection to/from Westbound I-80. 

Direct access to the facility will also be provided from westbound State Route 12 (East). The new facility will have the capacity to inspect all westbound 

I-80 trucks passing the facility 24 hours per day, seven days a week.

22

I-80 Westbound Truck Scales

RM3 Legislated Funding (in $1,000s)

Other Sponsor(s)

RM3 Project Number

Project Title

Sponsor Programming and Allocation Request Action

The STA Board is scheduled to approve the allocation resolution at its meeting on June 14, 2023.

Lead Sponsor(s)

IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

Implementing Agency

Solano Transportation Authority (STA) STA

$105,000

Legislated Project Description

(22) Interstate 80 Westbound Truck Scales. Improve freight mobility, reliability, and safety on the 

Interstate 80 corridor by funding improvements to the Interstate 80 Westbound Truck Scales in the 

County of Solano. The project sponsor is the Solano Transportation Authority. One hundred five million 

dollars ($105,000,000).
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Project Funding Plan Project Schedule

Phase

Committed? 

(Yes/No) Start End

Yes

Yes

Yes

Yes

No

Yes

Regional Measure 3

Allocation of Funds
IPR Review (Project and Subproject Details, Funding Plan, and Schedule)

RM3 Project Number 22

Project Title I-80 Westbound Truck Scales

Project Sponsor Solano Transportation Authority

Funding Source

Total Amount 

($1,000s)

ENV

Oct-02 Dec-12ENV Subtotal -$                         

PSE Regional Measure 3 5,268$                     

Jun-21 Jun-24

SB1 Trade Corridor Enhancement Program 24,002$                   

PSE Subtotal 29,270$                   

ROW Regional Measure 3 25,470$                   

Jan-23 Jun-24ROW Subtotal 25,470$                   

Dec-24 Dec-27

Future Funds 129,000$                

Regional Measure 3 (Landscaping) 14,762$                   

CON Subtotal 203,262$                

Capital Funding Total 258,002$                

CON Regional Measure 3 59,500$                   
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Cash Flow Plan for RM3 Deliverable Segment(s) - Funding by planned year of expenditure

Funding Source Phase Prior 2022-23 2023-24 2024-25 2025-26

Future 

committed

Total Amount

($ thousands)

RM 3 ENV -$                           

-$                           

-$                           

ENV Subtotal -$                 -$                 -$                 -$                 -$                 -$                 -$                           

RM3 PSE 5,268$             5,268$                       

SB1 TCEP PSE 12,001$           12,001$           24,002$                     
-$                           

PSE Subtotal -$                 17,269$           12,001$           -$                 -$                 -$                 29,270$                     

RM 3 ROW 25,470$           25,470$                     

-$                           

-$                           

ROW Subtotal -$                 25,470$           -$                 -$                 -$                 -$                 25,470$                     

RM3 CON 59,500$           59,500$                     

SB1/Other CON 32,250$           32,250$           64,500$           129,000$                   

RM3 (Landscaping & Contingency)CON 14,762$           14,762$                     

-$                           

-$                           

CON Subtotal -$                 -$                 -$                 91,750$           32,250$           79,262$           203,262$                   

RM 3 Funding Subtotal -$                 30,738$           -$                 59,500$           -$                 14,762$           105,000$                   

Capital Funding Total -$                 42,739$           12,001$           91,750$           32,250$           79,262$           258,002$                   

Cash Flow Plan

Regional Measure 3

Allocation of Funds

Solano Transportation AuthorityProject Sponsor

RM3 Project Number

Project Title

22

I-80 Westbound Truck Scales
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