
Metropolitan Transportation Commission 
Programming and Allocations Committee 

June 10, 2020 Agenda Item 3d - 20-0813 
MTC Resolution No. 3914, Revised 

Subject:  Allocation of $46.8 million in Assembly Bill 1171 (AB1171) Bridge Toll funds to 
the Tri-Valley – San Joaquin Valley Regional Rail Authority for completion of 30% 
design, federal environmental review documents, preparation of reports for 
Caltrans’ Project Approval and Environmental Document (PA&ED) phase, and 
support of various operations and technical reports/studies on the Valley Link 
project. 
 

Background: In September 2018, the Commission allocated $10.1 million to the Tri-Valley—San 
Joaquin Valley Regional Rail Authority (TVSJVRRA) for California 
Environmental Quality Act (CEQA) documentation and preliminary engineering on 
the Valley Link rail project, from the $95 million in AB1171 Bridge Tolls 
committed to Tri-Valley Transit Access Improvements through MTC Res. No. 
3434. In the subsequent time, TVSJVRRA adopted its statutorily required 
Feasibility Report in October 2019, and has identified a preferred alternative, begun 
environmental review, and completed 15% preliminary design plans. To date, 
TVSJVRRA has invoiced MTC for approximately $4 million of this allocation. 

 
 Subsequently, the Commission allocated $3 million in AB1171 Bridge Toll funds in 

March 2020 for updates to the preliminary engineering plans to adjust for new 
assumptions regarding increased ridership, service plan changes, and corresponding 
revisions to the track schematics and layout, along with continued oversight and 
management of the prime contractor performing the pre-development tasks and 
activities, and funding for project partners for support activities (e.g., review of 
preliminary design plans and environmental documents) during this phase. To date, 
TVSJVRRA has not invoiced MTC for reimbursement under this allocation. 

 
Last month, the TVSJVRRA Board approved a new request of $46.8 million in 
AB1171 Bridge Toll funds for a broad scope range including:  
 Completion of 30% design 
 Completion of federal environmental review documents (NEPA)  
 Preparation of technical reports associated with Caltrans PA&ED  
 Geotechnical surveys, reports, and design plans for grade separations 
 Agreements with stakeholders including utility companies and railroad 

owners 
 Design of Overhead Catenary System for option of electrified section of rail 

route 
 Project financial planning 
 Operational studies 
 Development of specifications and performance requirements for rail vehicles 
 Preparation of comprehensive service plans  
 Coordination with railroad and other regulatory agencies 
 Activities associated with the above, including oversight and management, 

legal reviews, government relations and community outreach, coordination 
with project partners, project management and cost controls, and review of 
project design plans and documents by project partners. 

 
The anticipated timeline for the deliverable portions of this scope is mid-2022. 
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Issues: There are several issues related to uncertainty for the project. This recommended 

allocation is at-risk with the idea that advancing the project with bridge toll funds 
will position it for competitive and/or other discretionary funds in the future. 

 
 1. Funding partnership: The following table lists the “high likelihood capital 

funding sources” identified in the Valley Link Feasibility Report (October 2019), 
which are those sources previously identified for the proposed BART to Livermore 
extension, or generally programmed to transit access improvements in the Tri-
Valley. 

 
Entity Fund source Corridor/Project 

Commitment 
Total 
Amount 
($ millions) 

Allocated to 
Valley Link 
Project to 
Date 

Remaining 
Unallocated 

MTC AB1171 Bridge 
Toll Funds 

Tri-Valley Transit Access 
Improvements to/from 
BART* 

83 13 70 

MTC RM1 90% Rail 
Reserves 

Tri-Valley Access 
Improvements to BART 

16 1 15 

MTC Regional 
Measure 3 

Tri-Valley Transit Access 
Improvements** 

100 - 100 

Alameda 
CTC 

Measure BB BART to Livermore*** 
 

400 - 400 

City of 
Livermore 

Impact Fees BART to Livermore 40 - 40 

Total   629 14 615 
*$95 million programmed to corridor; $83M remaining after $12M in previous BART to Livermore 
allocations. 
**Regional Measure 3 is currently under litigation and collected funds are being held in an escrow account. 
***Alameda CTC is poised to adopt an amendment to its Measure BB Transportation Expenditure Plan 

that would redirect these funds to Valley Link. 
 
 This proposed allocation would continue the trend of MTC providing all major 

funding for Valley Link project development, environmental studies, and 
preliminary design. However, progress is being made toward other partner 
contributions, with Alameda County Transportation Commission (Alameda CTC) 
starting the process to redirect $400 million in Measure BB funds to the project, and 
discussions in San Joaquin county about future funding measures. A 200-acre plot 
of land in Tracy, which is a potential operations and maintenance facility site, has 
also been proposed as a contribution. MTC’s sole funding of this phase through 
regional funds long programmed to transit improvements in this corridor represents 
a commitment to moving this project forward; however, future phases will require 
substantial participation from funding partners. 

 
 TVSJVRRA’s estimated total project capital cost is approximately $2.3 billion, with 

approximately $1.7 billion in funding sources still to be determined (assuming 
approval of the Measure BB amendment), and potential funding sources largely 
relying on discretionary state and federal funds and potentially forthcoming regional 
transportation measures.  
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2. Management structure: The March 2020 allocation staff report noted that
proceeding in a phased allocation request allows work to continue while shaping up
the management structure, confirming contract costs, and identifying partner
contributions. While progress has been made on these fronts, in particular with the
hiring of a project manager through an agreement with BART, the project’s long-
term management and operations structure has not been adopted.

3. Interregional Project Funding and Coordination: In December 2019, the
Commission adopted MTC Resolution No. 4399, the Interregional Project Funding
and Coordination Policy for the San Francisco Bay Area. That policy will hold
interregional projects with a total cost of $100 million or more using MTC
discretionary funds to certain conditions prior to the programming or allocation of
MTC discretionary funds. While this proposed allocation would not fall under that
policy, it is consistent with several key provisions under the policy for projects in
the environmental phase, and work is underway toward other key provisions:

 Consistency with regional plans: the San Joaquin Council of Governments
(SJCOG) has added the project into its Regional Transportation Plan (RTP);
the project has been submitted for consideration for Plan Bay Area 2050 and
analysis is currently underway.

 Full funding plan for environmental phase: this allocation, combined with
previous MTC allocations, would fully fund this phase

 Participation in project development: MTC is a member of the project’s
Executive Steering Committee.

Other key provisions of the Interregional Project Funding and Coordination Policy 
would need to be met as a condition of any subsequent MTC allocations to the 
project, such as: 

 An interagency agreement with SJCOG, stating such RTP consistency,
consistency with applicable regional policies, and identification of MTC’s
role in development and management of Valley Link

 Cost sharing among agencies
 Cost savings and cost overrun responsibility
 Identification of lead agency, agency roles, responsibilities, and governance;

agreement on design standards; expectations of future competitive funding
program coordination (final design/right of way allocations)

 Fully-funded project or usable segment; fully-funded operating costs for
first five years; future project funding needs, including ongoing operating
and maintenance costs (construction/operations allocations)

4. COVID-19 impacts on transit: As with all other major transit capital projects in
“Pipeline Development”, the unprecedented impacts of the COVID-19 pandemic on
the region’s transit system create additional uncertainty and challenges for the
Valley Link project. These include both funding – the viability of new funding
measures and the solvency of existing funding programs at the state and federal
levels, both for capital and operating funding – and questions relating to changing
work and commuting patterns, while anticipating a continued demand for transit
solutions in this corridor. Impacts to project budget, schedule, and design could
follow; this proposed allocation will allow the project to move forward while
assessing these issues.
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Recommendation: Refer MTC Resolution No. 3914, Revised, to the Commission for approval. 

Attachments: MTC Resolution No. 3914, Revised (including Attachments A and B) 

Therese W. McMillan 



 Date: June 24, 2009 
 W.I.:  1255 
 Referred by: PAC 
 Revised: 12/16/09-C 02/24/10-C 03/24/10-C 
  06/23/10-C 07/28/10-C 10/27/10-C 
  12/15/10-C 03/23/11-C 05/25/11-C 
  06/22/11-C 07/27/11-C 09/28/11-C 
  11/16/11-C 03/28/12-C 06/27/12-C 
  07/25/12-C 11/28/12-C 01/23/13-C 
  06/26/13-C 07/24/13-C 09/25/13-C 
  10/23/13-C 12/18/13-C 02/26/14-C 
  03/26/14-C 10/22/14-C 12/17/14-C 
  01/27/16-C 05/25/16-C 09/28/16-C 
  11/16/16-C 06/28/17-C 09/26/18-C 
  01/23/19-C 07/24/19-C 03/25/20-C 
  06/24/20-C 
 
 

ABSTRACT 

Resolution No. 3914, Revised 

 

This resolution allocates AB 1171 Bridge Toll funds to eligible projects. 

 

This resolution includes the following attachments: 

 

 Attachment A – Allocations of AB 1171 Bridge Toll funds 

Attachment B – Simplified Allocation Tracker of AB 1171 Bridge Toll funds 

    (added 6/24/2020) 

 

This resolution was revised on December 16, 2009 to allocate $13.9 million to BART towards 

the eBART project for construction of the transfer station at the Pittsburg Bay Point BART 

station and guideway to Railroad Avenue. 

 

This resolution was revised on February 24, 2010 to allocate AB 1171 funds to the Transbay 

Joint Powers Authority, $10.7 million towards the final design phase of the Transbay Transit 

Center, and $5.226 million towards the Program Management/Program Controls (PMPC) 

services for the project. 

 

This resolution was revised on March 24, 2010 to allocate a total of $13 million in AB 1171 

funds to CCTA towards the construction of eBART median structures to be integrated into 

Segments 1, 2, 3, 4, and 5 of Caltrans/CCTA State Route 4 contracts, and towards right-of-way 

to accommodate e-BART.  
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This resolution was revised on June 23, 2010 to allocate a total of $11 million in AB 1171 funds 

to BART towards the completion of final design on the eBART project. This resolution was also 

revised to allocate $134 million towards the final design phase for the Transit Center building 

and ramps and construction of the Transit Center, including the below-grade rail levels of the 

Transit Center.  

 

This resolution was revised on July 28, 2010 to allocate $5 million to BART towards the Line, 

Trackwork, Systems & Station (LTSS) construction and related activities for the BART Warm 

Springs Extension project; $1.25 million to ACCMA towards purchase of right-of-way and 

$250,000 to MTC for an independent Opportunity/Risk Analysis for the BART to Livermore 

ROW Preservation project; and $2.8 million towards the initial project development activities for 

the Regional Express Lane Network. 

 

This resolution was revised on October 27, 2010 to allocate a total of $73.6 million to BART 

towards the purchase of Diesel Multiple Unit (DMU) vehicles for the eBART project.  

 

This resolution was revised on December 15, 2010 through Commission action to allocate $7 

million for environmental and preliminary engineering for the I-80/I-680/SR-12 Interchange 

project in Solano County. 

 

This resolution was revised on March 23, 2011 through Commission action to rescind $52 

million from the October 27, 2010 allocation of $73.6 million for the purchase of Diesel Multiple 

Unit (DMU) vehicles for the eBART project.  This resolution was also revised to allocate $19 

million for construction and construction management activities on State Route 4 related to 

eBART. 

 

This resolution was revised on May 25, 2011 through Commission action to rescind $76 million 

from the June 23, 2010 allocation of $134 million towards the final design phase for the Transit 

Center building and ramps and construction of the Transit Center, including the below-grade rail 

levels of the Transit Center. 
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This resolution was revised on June 22, 2011 through Commission action to allocate $26.4 

million for the construction of the I-80 Eastbound Cordelia Truck Scales Relocation project in 

Solano County. 

 

This resolution was revised on July 27, 2011 to update the allocation conditions for the BART 

Warm Springs project to add principles for addressing potential cost increases. 

 

This resolution was revised on September 28, 2011 to allocate $27.1 million to CCTA towards 

construction and construction management activities for the integration of eBART median 

structures into Caltrans/CCTA SR 4 contract segments and to accommodate eBART in the SR4 

median. 

 

This resolution was revised on November 16, 2011 to allocate $6.5 million to VTA towards 

construction and construction management activities for the Mission/Warren/Truck-Rail Facility. 

 

This resolution was revised on March 28, 2012 to rescind $3,817,000 from allocation #17 for the 

I-80 Eastbound Cordelia Truck Scales Relocation project; and allocate $14,280,000 for the 

I-80/680/12 Interchange Initial Construction Package 1 project towards right-of-way acquisition. 

 

This resolution was revised on June 27, 2012 to allocate $73.7 million to the Transbay Joint 

Powers Authority to certify upcoming construction contracts, finalize the Transbay Transit 

Center design, fund remaining Construction Management/General Contractor (CM/GC) services 

on the project, and fund pre-bid construction management for the “steel cast nodes” elements of 

glass exterior shell. 

 

This resolution was revised on June 27, 2012 to allocate $9.41 million to BART for eBART for 

the completion of Final Design and Construction Management (CM) and Design Service during 

Construction (DSDC) for the maintenance shop shell, Hillcrest parking lot and re-alignment 

construction at the Slatten Ranch Rd. This resolution is also being revised to rescind $13.5 

million in savings from prior allocations on this project. 

 

This resolution was revised on July 25, 2012 to allocate $8.5 million to the Solano 

Transportation Authority for the completion of the environmental document and preliminary 

engineering of the I-80/680/12 Interchange project, and to amend the scope of allocation #14 to 
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include eligible expenses from all three phases of the interchange project, effective as of the 

original date of allocation. 

 

This resolution was revised on November 28, 2012 to allocate $5.98 million to the Solano 

Transportation Authority for utility relocation and right-of-way activities for the I-80/680/12 

Interchange project. 

 

This resolution was revised on January 23, 2013 to allocate $5.8 million to the Solano 

Transportation Authority for utility relocation and right-of-way activities for the I-80/680/12 

Interchange project; $8.6 million to BART towards the environmental, conceptual engineering, 

and project approval phase of the BART to Livermore Extension project; and $0.75 million to 

the SMART project towards design for the re-construction of the SMART track facilities 

between Santa Rosa North and Sonoma County Airport area.  The Commission also approved 

program commitments of: 1) $4.4 million, subject to future allocation, towards the re-

construction of the SMART track facilities between Santa Rosa North and the Sonoma County 

Airport area; and 2) $0.5 million to BART for the eBART project. 

 

This resolution was revised on June 26, 2013 to allocate $822,008 to the Solano Transportation 

Authority for the final design of the I-80/680/12 Interchange project. 

 

This resolution was revised on July 24, 2013 to extend the timeframe for a condition on a prior 

allocation of $8.6 million in AB1171 funds, towards the completion of environmental 

documentation for proposed BART to Livermore project. 

 

This resolution was revised on September 25, 2013 to allocate $5.5 million in AB 1171 funds for 

the final design of packages 2 and 3, and $29.5 million for the construction of package 1 of the I-

80/680/12 Interchange project in Solano County. 

 

This resolution was revised on October 23, 2013 to allocate $0.1 million in AB 1171 funds for 

the right-of-way phase of package 1 of the I-80/680/12 Interchange project in Solano Count. 

 

This resolution was revised on December 18, 2013 to allocate $9.533 million in AB 1171 funds 

to BART for the construction of eBART trackwork, system, and facility finishes, construction 

management, and design services during construction; and $9.4 million in AB 1171 funds to the 
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SMART project for re-construction of the SMART track facilities between Santa Rosa North and 

the Sonoma County Airport area and construction of a station at the Sonoma County Airport. 

 

This resolution was revised on February 26, 2014 to allocate $1,124,327 in AB 1171 funds to the 

Transbay Joint Powers Authority for Construction Manager/General Contractor pre-construction 

services for the Transbay Transit Center building and related structures.  

 

This resolution was revised on March 26, 2014 to rescind $1 million in AB 1171 funds from the 

I-80/680/12 Interchange project in Solano County (allocation number 30) and allocate $1 million 

in AB 1171 funds to the I-80 Freeway Performance Initiative work element of the I-80/680/12 

Interchange project in Solano County, which benefits the I-80/680/12 Interchange area. 

 

This resolution was revised on October 22, 2014 to allocate $9 million in AB 1171 funds to the 

City of Fairfield for construction of the Fairfield/Vacaville Intermodal Train Station. 

 

This resolution was revised on December 17, 2014 to allocate $500,000 in AB 1171 funds to 

BART for the eBART project. 

 

This resolution was revised on January 27, 2016 to rescind $2,189,000 in AB 1171 funds from 

the construction phase of the I-80/680/12 Interchange Initial Construction Package #1 (I-80/SR-

12 Interchange) project (allocation number 30) and allocate $2,189,000 in AB 1171 funds to the 

right-of-way phase of the I-80/680/12 Interchange Initial Construction Package #2 (Red Top 

Road Interchange) project, both of which are located in Solano County. 

 

This resolution was revised on May 25, 2016 to rescind $1,142,000 in AB 1171 funds from the 

right-of-way phase of the I-80/680/12 Interchange Initial Construction Package #1 (I-80/SR-12 

Interchange) project (allocation number 20) and allocate $1,142,000 in AB 1171 funds to the 

final design phase of the I-80/680/12 Interchange Initial Construction Package #2 (Red Top 

Road Interchange) and Package #3 (I-80/680 Interchange) project, both of which are located in 

Solano County. 

 

This resolution was revised on September 28, 2016 to allocate $1,632,000 in AB 1171 funds to 

BART for additional scope for the environmental, conceptual engineering, and project approval 

phase of the BART to Livermore Extension project. 
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This resolution was revised on November 16, 2016 to rescind $125,206 from the right-of-way 

phase of the I-80/680/12 Interchange Initial Construction Package #1 project (allocation #25), 

rescind $251,607 from the final design phase of the I-80/680/12 Interchange Initial Construction 

Packages #2 and #3 project (allocation #39), and allocate $376,813 to the right-of-way phase for 

the I-80/680/12 Interchange Initial Construction Packages #2 and #3 project (allocation #41). 

 

This resolution was revised on June 28, 2017 to rescind $331,157 from Allocation #21 and 

$497,685 from Allocation #34 to the Transbay Transit Center project, and allocate $2,028,515 

for construction on the Transbay Transit Center project. 

 

This resolution was revised on September 26, 2018 to allocate $10,120,000 in AB1171 funds to 

the Tri-Valley—San Joaquin Valley Regional Rail Authority for CEQA documentation and 

preliminary engineering on the Valley Link rail project. 

 

This resolution was revised on January 23, 2019 to rescind savings of $142,200 from Allocation 

#16 and $10,692 from Allocation #18 to the e-BART project, and allocate $152,892 to BART for 

construction on the e-BART Parking Lot Expansion at Antioch Station project. 

 

This resolution was revised on July 24, 2019 to rescind savings of $264,010 from Allocation #21 

to the Transbay Transit Center project and allocate $264,010 to TJPA for construction on the 

Transbay Transit Center project. 

 

This resolution was revised on March 25, 2020 to allocate $3,000,000 in AB1171 funds to the 

Tri-Valley—San Joaquin Valley Regional Rail Authority for updated 15% design plans, project 

partner cooperative agreements, and project management on the Valley Link rail project. 

 

This resolution was revised on June 24, 2020 to allocate $46,791,000 to the Tri-Valley—San 

Joaquin Valley Regional Rail Authority to complete 30% design plans, complete federal 

environmental review documents, prepare reports for Caltrans PA&ED, and support various 

operations and technical reports/studies; to rescind $602,454 from the right-of-way and 

construction phases of the I-80/680/12 Interchange Initial Construction Package #1 project 

(allocations #25, 30, and 31), rescind $577,974 from the final design phase of the I-80/680/12 

Interchange Initial Construction Package #2 and #3 project (allocations #39 and 41), allocate 



ABSTRACT 
MTC Resolution No. 3914, Revised 
Page 7 
 
 

  

$1,180,428 to the right-of-way phase for the I-80/680/12 Interchange Initial Construction 

Package #2A project (allocation #47); and to add Attachment B, Simplified Allocation Tracker 

of AB 1171 Bridge Toll Funds. 

 

Additional discussion of this allocation is contained in the Executive Director’s memoranda and 

MTC Programming and Allocations Committee Summary sheet dated June 10, 2009, December 

9, 2009, February 10, 2010, March 10, 2010, June 9, 2010, July 14, 2010, October 13, 2010, 

December 8, 2010, March 9, 2011, May 11, 2011, June 8, 2011, July 13, 2011, September 14, 

2011, November 9, 2011, March 7, 2012, June 13, 2012, July 11, 2012, November 14, 2012, 

January 9, 2013, July 10, 2013, September 11, 2013, October 9, 2013, December 11, 2013, 

March 5, 2014, October 8, 2014, December 10, 2014, January 13, 2016, May 11, 2016, 

September 14, 2016, November 9, 2016, June 14, 2017, September 12, 2018, January 9, 2019, 

July 10, 2019, March 11, 2020, and June 10, 2020. 
 



 Date: June 24, 2009 
 W.I.: 1255 
 Referred By: PAC 
 
 
RE: Allocation of AB 1171 Bridge Toll funds 

 

 

METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 3914 

 

 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 

transportation planning agency for the San Francisco Bay Area pursuant to Government Code 

Sections 66500 et seq.; and  

 

 WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area 

Toll Authority (“BATA”) which is a public instrumentality governed by the same board as that 

governing MTC; and 

 

 WHEREAS, pursuant to Streets and Highways Code (SHC) Section 31010(b), funds 

generated in excess of those needed to meet the toll commitments as specified by paragraph (4) 

of subdivision (b) of  Section 188.5 of the SHC shall be available to BATA for funding projects 

consistent with SHC Sections 30913 and 30914; and 
 

 WHEREAS, MTC adopted Resolution 3434, Revised, which establishes commitments of 

AB 1171 bridge toll funds to specific projects and corridors; and be it 

 

 RESOLVED, that MTC approves the allocation and reimbursement of AB 1171 bridge 

toll funds in accordance with the amount, conditions and reimbursement schedule for the phase, 

and activities as set forth in Attachment A; and, be it further 

 

 RESOLVED, that should the allocation of AB 1171 Bridge Toll Funds be conditioned on 

the execution of a funding agreement, that the Executive Director or his designee is authorized to 

negotiate and enter into a funding agreement with claimant that includes the provisions contained 

in Attachment A. 
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sponsor.

RESOLVED, that a certified copy of this resolution, shall be forwarded to each project

The above resolution was entered into by the

Metropolitan Transportation Commission

at a regular meeting of the Commission held

in Oakland, California on June 24, 2009.

METROPOLITAN TRANSPORTATION COMMISSION

Scott
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ALLOCATION OF AB 1171 Bridge Toll Funds 
Allocation Authorization: S&H § 31010(b) 

Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

01 2008-09 San 
Francisco 
County 
Transportat
ion 
Authority 
(SFCTA) 

Doyle Drive project $80,000,000 
 

06/24/2009 

 

Allocation and disbursement is contingent upon the execution of a 
funding agreement between MTC and SFCTA for the AB 1171 Bridge 
Toll funds.  Such agreement shall include the following provisions: 

SFCTA shall agree to comply with the provisions of MTC Resolution 
No. 3636, Revised and that any AB 1171 Bridge Toll funds received 
under the funding agreement be subject to MTC Resolution No. 3636, 
Revised, unless otherwise stated in the agreement. 

02 2009-10 Bay Area     
Rapid 
Transit 
District 
(BART) 

e-BART $13,890,000 12/16/2009 Allocation and disbursement is contingent upon the execution of a 
funding agreement between MTC and BART for the AB 1171 Bridge 
Toll funds.  Such agreement shall include the following provisions: 

BART shall agree to comply with the provisions of MTC Resolution 
No 3636, Revised and that any AB 1171 Bridge Toll funds received 
under the funding agreement be subject to MTC Resolution No. 3636, 
Revised, unless otherwise stated in the agreement. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

03 2009-10 TJPA Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$10,700,000  02/24/10 Scope of Work: This allocation will fund the final design 
phase for the Transit Center building and ramps, including 
the below-grade rail levels of the Transit Center.  The 
scope includes final design work, various consulting 
services, coordination with public agencies, and permits 
and fees. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised, unless otherwise stated in the agreement. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 

This allocation is also conditioned on the approval of the 
IPR package by the TJPA board. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

04 2009-10 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$5,226,000 02/24/10 Scope of Work: This allocation will fund the Program 
Management/Program Controls (PMPC) services for the 
project. The PMPC provides assistance with the design, 
oversight, and management of the entire project. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised, unless otherwise stated in the agreement. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

05 2009-10 CCTA e-BART $11,000,000 03/24/10 Scope of Work: This allocation will fund $11,000,000 for 
ROW Activities and associated utility coordination and 
construction between Somersville Rd and SR160.   This is 
a contribution towards BART and CCTA’s agreed upon 
right-of-way cost for median.  

Allocation is conditioned on the approval of the IPR 
package by the CCTA Board and concurrence by the 
BART board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise stated in the agreement. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

06 2009-10 CCTA e-BART $2,000,000 03/24/10 Scope of Work: This allocation will fund $2,000,000 for 
construction activities associated with eBART costs in the 
median between Loveridge Road and SR160.  

Allocation is conditioned on the approval of the IPR 
package by the CCTA Board and concurrence by the 
BART board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

07 2009-10 BART e-BART $11,000,000 06/23/10 Scope of Work: This allocation is towards the completion 
of the final design for the eBART project. The specific 
elements of this allocation include final design for the 
Hillcrest station, parking lot and maintenance facility, 
trackworks & systems, vehicle procurement,  

and various Caltrans & Utility agreements. 

Allocation is conditioned on the approval of the Initial 
Project Report (IPR) package by the BART board and 
concurrence by the CCTA board. 

BART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll funds received be subject to MTC Resolution 
No. 3636, Revised. 

BART shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that 
BART will comply with the provisions of MTC Resolution 
No. 3636 for the drawdown of AB 1171 funds. 
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Alloc. 
# 

Fiscal 
Year Claimant Project Title 

Allocation 
Amount 

Date of 
MTC 

Approval Allocation Conditions 

08 2009-10 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$134,074,000 06/23/10 Scope of Work: This allocation is towards the final design 
phase for the Transit Center building and ramps and 
construction of the Transit Center, including the below-
grade rail levels of the Transit Center. The elements that 
will proceed to NTP using AB 1171 funds are: 
Construction Management Oversight, Existing Terminal & 
Ramps Demolition, Construction Docs/Final Design, City 
Agency Inspection, Permits & Fees, PMPC, Utility 
Relocation, Buttress Shoring Wall & Excavation and 
Construction Management General Contractor services. 

The allocation of funds is conditioned on the following:  

a) Approval of the Initial Project Report (IPR) package by 
the TJPA board. 

b) *Once the ARRA funds are secured in a grant 
agreement, MTC will rescind the remaining AB 1171 funds 
from this allocation so that they may be used for future 
elements of this project. 

The demolition and construction allocation of roughly $112 
million is conditioned on: 

a) Federal Railroad Administration (FRA) issuance of the 
Record of Decision adopting those portions of the 2004 
EIS dealing with Phase 1. 

                            (cont. next page) 
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Fiscal 
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Allocation 
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Date of 
MTC 

Approval Allocation Conditions 

08 
(cont.) 

     b) Execution of a funding agreement between MTC and 
TJPA for the AB 1171 Bridge Toll funds.  Such agreement 
shall include the following provisions: TJPA shall agree to 
comply with the provisions of MTC Resolution No. 3636, 
Revised and that any AB 1171 Bridge Toll funds received 
be subject to MTC Resolution No. 3636, Revised. 

*The TJPA is currently working with the Federal Railroad 
Administration (FRA) on finalizing a grant agreement for 
$400 million in American Reinvestment and Recovery Act 
(ARRA) High Speed and Intercity Passenger Rail (HSIPR) 
funds. Though these funds have been committed, the 
timing of the grant agreement is unknown at this time.  
TJPA anticipates receiving a grant before the end of the 
calendar year. TJPA is requesting this allocation of AB 
1171 funds in order to maintain the project schedule while 
awaiting the grant agreement.   

09 2010-11 BART BART Warm 
Springs Extension 

$5,000,000 07/28/10 

Conditions 
Revised 
7/27/11 

Scope of Work: This allocation is towards the following costs for the 
Line, Trackwork, Station and Systems (LTSS) contract on the Warm 
Springs Extension project: a) Award of the LTSS contract, b) 
Construction Management, c) Design support during construction, d) 
BART staff support, e) Coordination with other jurisdictional agencies 
and development of agreements, f) Owner Controlled Insurance 
Program (OCIP), and g) Community Relations. The allocation of funds 
is conditioned on the following: 

a) Approval of the Initial Project Report (IPR) package by the BART 
board. 

b) Execution of a funding agreement between MTC and BART prior to 
the Notice-to-Proceed (NTP) of the LTSS construction contract for the 
RM1, RM2, and AB 1171 Bridge Toll funds. Such agreement shall 
include: BART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any Bridge Toll funds received 
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Alloc. 
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Allocation 
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Date of 
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Approval Allocation Conditions 

be subject to MTC Resolution No. 3636, Revised. The agreement shall 
include the following:  

 The approved BART to Warm Springs LTSS construction plus 
soft cost, as of June 2011, totals $437 million, which includes a 
12.4% contingency.  The 12.4% contingency is a reduction of 
approximately $10 million from the 15% contingency previously 
estimated by BART to be required for successful completion of the 
LTSS phase. While this amount is within the financial envelope of 
$890 million, it is higher than the currently identified and available 
funding.   

 Bridge Tolls, Measure B, State Proposition 1B, BART, and VTA 
Measure A funds total $421 million. 

 Roughly $16 million from the Right of Way phase and Central 
Park Subway segment combined can be assigned to the LTSS 
funding plan based on identified cost savings and budget 
adjustments as of June 2011. 

 BART and the funding partners have agreed to proceed with the 
project using the available funding. 

 Principles for addressing construction costs up to the $10 million 
difference between approved project cost and available funding 
include, in priority order: 

(cont. next page) 

      
 

1. Apply any additional savings from the Right of Way 
phase or Subway Segment after June 2011; 

2. Apply any savings from the LTSS construction contract 
or soft costs; and  

3. If additional funding is still needed, direct SFO net 
operating surplus revenues and Alameda STIP funds or 
other funds controlled by the Alameda County 
Transportation Commission to the project, in equal share 
to the original funding plan adopted in September 2008 
(44% and 56%, respectively). 

 Should unexpected changes to the LTSS funding plan or costs 
occur beyond the $10 million described above, the funding 
partners would need to agree on new principles for delivering the 
LTSS phase. 
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Approval Allocation Conditions 

 

c) All the funding partners maintaining their funding commitment for 
the estimated $890 million project as outlined in the 2008 revision to 
MTC Resolution No. 3434, unless agreed otherwise as part of 
condition d) below. 

d) Funding partners reaching an agreement prior to BART’s NTP of 
the LTSS contract that outlines the distribution of potential total project 
cost savings or overruns, given disproportionate contributions by 
partners to date. 

  



 Attachment A 
 Resolution No. 3914 
 Page 11 of 39 
 

  

10 2010-11 ACCMA 

(Co-
sponsor -  
BART) 

BART to 
Livermore ROW 
Preservation  

$1,250,000 07/28/10 Scope of Work: This allocation is to fund the purchase of right-of-way 
in the vicinity of I-580 and El Charro Rd to retain land for future transit 
use.  The allocation of funds is conditioned on the following: 

I- Execution of a funding agreement between MTC and 
ACCMA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions:  

ACCMA shall agree to comply with the provisions of MTC Resolution 
No. 3636, Revised and that any AB 1171 Bridge Toll funds received be 
subject to MTC Resolution No. 3636, Revised. 

BART and ACCMA concur with an additional AB 1171 allocation, not 
to exceed $500,000, to MTC for an independent Opportunity/Risk 
Assessment Study administered by MTC related to the $95 million in 
AB 1171 funds committed to the project in Resolution 3434.  

Establishment of a Land Trust (or similar mechanism) including, but 
not limited to the following terms: a) property shall be held for the 
benefit of a BART Extension to Livermore or other transit project in 
corridor consistent with Resolution 3434 – Tri-Valley Transit Access 
Improvements to/from BART (PROJECT); and b) if PROJECT does 
not commence construction within ten years, property in the Land trust 
shall be sold for fair market value and proceeds distributed equally to 
funding partners, based on funding participation. 

11 2010-11 MTC Opportunity/Risk 
Analysis for the 
BART to 
Livermore ROW 
Preservation 
project 

$250,000 07/28/10 Scope of Work: Develop an Opportunity/Risk Analysis 
related to future allocations of AB 1171 funds for ROW 
preservation for transit use in the corridor in the context of 
the programmatic level Environmental Impact Report 
certified by the BART Board.  
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12 2010-11 MTC  Regional Express 
Lane Network 

$2,800,000 07/28/10 Scope of work: The funds requested in this allocation will 
be used to develop a project initiation document and 
application to the CTC for authority to implement the 
Regional Express Lanes Network. Additional planning and 
project development will be funded with this allocation, 
including: a) development of concepts of operation, b) 
exploration of options to enhance project delivery, c) 
development of an overall program delivery strategy. 

 

13 2010-11 BART e-BART $73,600,000 10/27/10 Scope of work: This allocation is to fund the purchase of 8 
Diesel Multiple Unit (DMU) vehicles for the eBART 
project.  

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the CCTA board. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and 
BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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14 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$7,000,000 12/15/10 Scope of work: This allocation funds the environmental 
document and preliminary engineering for the Interchange 
Complex, including three segments of the interchange – the 
I-80 Westbound to SR-12 Westbound Connector, the I-80 
Westbound to I-680 Southbound Connector, and the Red 
Top/I-680 Interchange. 

Scope change approved 07/25/12 and effective as of the 
original allocation approval date of 12/15/10. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the STA board. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

13 2010-11 BART e-BART ($52,000,000) 03/23/11 This rescission of $52 million reduces Allocation #13 to 
$21.6 million for the purchase of 8 Diesel Multiple Unit 
(DMU) vehicles for the eBART project.  The remaining 
$21.6 million allocation in AB 1171 funds is subject to the 
conditions listed under Allocation #13. 
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16 

 

2010-11 CCTA e-BART $19,000,000 03/23/11 Scope of work: This allocation will fund $19,000,000 for 
construction and construction management activities 
associated with e-BART costs in the median of State Route 
4 between Somersville Road and SR160. 

Note: Allocation was reduced by $142,200 on 1/23/19. 
New allocation amount is $18,857,800. See page 36. 

Allocation is conditioned on concurrence by the BART 
board with the IPR package. 

Allocation and disbursement are also conditioned upon the 
execution of a funding agreement between MTC and 
CCTA for the AB 1171 funds.  Such agreement shall 
include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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08 2010-11 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

($76,024,000) 05/25/11 This rescission of $76,024,000 reduces Allocation #8 to 
$58,050,000 for final design and construction of the Transit 
Center building, including: 

Construction Management Oversight 

Demolition of the Transbay Terminal and ramps 

Transit Center Final Design 

City Agency Inspection 

Transit Center Permits and Fees 

Program Management / Program Controls (PMPC) 

Utility Relocation 

Buttress, Shoring Wall and Excavation (BSE) construction 

Construction Management / General Contractor (CMGC) 
services 

The remaining $58.05 million allocation in AB 1171 funds 
is subject to the conditions listed under Allocation #8. 
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17 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80 Eastbound 
Cordelia Truck 
Scales Relocation 

$26,400,000 06/22/11 Scope of work: This allocation funds the construction of 
the I-80 Eastbound Cordelia Truck Scales Relocation 
project in Solano County. 

Conditions: Allocation is conditioned on the allocation of 
Proposition 1B Trade Corridor Improvement Fund (TCIF) / 
State Highway Operations and Protection Program 
(SHOPP) funds by the California Transportation 
Commission. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and STA 
for the AB 1171 Bridge Toll funds.  Such agreement shall 
include the following provisions: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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18 2011-12 CCTA e-BART $27,100,000 09/28/11 Scope of Work: This allocation will fund construction and 
construction management activities for integration of 
eBART median structures into Caltrans/CCTA SR 4 
contract segments (3,4,5) and to accommodate eBART in 
the median between Somersville Road and State Route 
160. 

Note: Allocation was reduced by $10,692 on 1/23/19. New 
allocation amount is $27,089,308. See page 36. 

Conditions: Allocation and disbursement is contingent 
upon the execution of a funding agreement between MTC 
and CCTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

CCTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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19 2011-12 VTA Mission/Warren/ 
Truck-Rail 
Facility 

$6,500,000 11/16/11 Scope of Work: This allocation will fund construction and 
construction management activities for the 
Mission/Warren/Truck-Rail Facility project. 
Conditions: The $6.5 million in AB 1171 funds shall be the 
last fund source expended on the original estimated cost of 
$148 million project.  If the project cost is less than the 
$148 million, MTC would rescind or reduce this allocation. 

Additionally, allocation and disbursement is contingent 
upon the execution of a funding agreement between MTC 
and VTA for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

VTA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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17 2010-11 Solano 
Transp. 
Authority 
(STA) 

I-80 Eastbound 
Cordelia Truck 
Scales Relocation 

($3,817,000) 03/28/12 This rescission of $3,817,000 reduces Allocation #17 to 
$22,583,000 for construction of the I-80 Eastbound 
Cordelia Truck Scales Relocation project. The remaining 
$22,583,000 allocation in AB 1171 funds is subject to the 
conditions listed under Allocation #17. 

20 2011-12 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$14,280,000 03/28/12 Scope of work: This allocation funds right-of-way 
acquisition related to the I-80/680/12 Interchange Initial 
Construction Package 1 project. 

Note: Allocation was reduced by $1,142,000 on 05/25/16. 
New allocation amount is $13,138,000. See page 32. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package and approval of the CEQA 
environmental document by the STA board on March 14, 
2012. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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21 2011-12 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$73,700,000 06/27/12 Scope of work: This allocation funds the following: 

1) Construction of the Transit Center “below grade 
structure” - $41.5 M 

2) Finalize Transit Center design - $27.4 M 

3) Complete remaining CM/GC pre-construction 
services - $2.8 M  

4) Pre-bid construction administration for structural 
cast steel nodes - $2 M 

Conditions: Allocation and disbursement is contingent 
upon: a) Approval of the Initial Project Report (IPR) 
package by the TJPA board; and b) execution of a funding 
agreement between MTC and TJPA for the AB 1171 
Bridge Toll funds.  Such agreement shall include the 
following provisions: 

TJPA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

Note: For this allocation, TJPA may send more than one 
invoice per month to MTC, as long as they don’t invoice 
more frequently than monthly for each vendor/contractor. 
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22 2011-12 BART eBART $9,410,000 06/27/12 Scope of work: This allocation funds the following: 

a) Completion of Final Design ($3.4M) and;  

b) Construction Management (CM) and Design 
Service During Construction (DSDC) for the 
maintenance shop shell, Hillcrest parking lot and 
Slatten Ranch Road ($6.01M). 

Conditions: Allocation and disbursement is contingent 
upon the execution of a funding agreement between MTC 
and BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

 

2 2009-10 BART e-BART ($7,933,300) 06/27/12 This rescission of $7.9 million reduces Allocation #2 to 
$5.9 million for the construction of the transfer station at 
the Pittsburg Bay Point BART station and guideway to 
Railroad Avenue for the eBART project.  

The remaining $5.9 million allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #2. 
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13 2010-11 BART e-BART ($5,600,000) 06/27/12 This rescission of $5.6 million reduces Allocation #13 to 
$16 million for the purchase of 8 Diesel Multiple Unit 
(DMU) vehicles for the eBART project and CM/DSDC 
costs associated with this contract.   

The remaining $16 million allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #13. 

 

23 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$8,500,000 07/25/12 Scope of work: This allocation funds the environmental 
document and preliminary engineering for the Interchange 
Complex, including three segments of the interchange – the 
I-80 Westbound to SR-12 Westbound Connector, the I-80 
Westbound to I-680 Southbound Connector, and the Red 
Top/I-680 Interchange. 

Conditions: Allocation is conditioned on the concurrence 
of the IPR package by the STA board. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the funding agreement shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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24 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$5,980,000 11/28/12 Scope of work: This allocation funds the utility relocation 
and right-of-way activities related to the I-80/680/12 
Interchange project. 

Conditions: STA agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

25 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$5,796,000 1/23/13 Scope of work: This allocation funds additional work for 
utility relocation and right-of-way activities related to the I-
80/680/12 Interchange project. 

Note: Allocation was reduced by $125,206 on 11/16/16. 
New allocation amount is $5,670,794. See page 33. 
Allocation was reduced by $481,984 on 6/24/20. New 
allocation amount is $5,188,810. See page 37. 

Conditions: STA agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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26 2012-13 BART BART To 
Livermore 
Extension Project 

$8,600,000 1/23/13 Scope of Work: This allocation is for the completion of 
CEQA-level environmental documentation for proposed 
transit improvements in the I-580 corridor and the related 
modifications to I-580 and SR-84, and for a Ridership 
Development Plan to be conducted by the City of 
Livermore to sufficient detail to support selection of a 
preferred alternative. 

Conditions: The allocation is conditioned on: 

a) BART agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any 
AB 1171 Bridge Toll funds received under the 
allocation shall be subject to MTC Resolution No. 
3636, Revised, unless otherwise agreed herein. 

b) BART staff to report a decision on whether to 
pursue a joint NEPA/CEQA or CEQA-only 
document, including having a lead Federal agency, 
by Jan 31, 2014. (date revised on July 24, 2013) 

27 2012-13 Sonoma 
Marin 
Area Rail 
Transit 
(SMART) 

SMART Extension  750,000 1/23/13 Scope of work: Re-construction of the SMART track 
facilities between Santa Rosa North and Sonoma County 
Airport area. (Design costs).* 

Conditions: The allocation is conditioned on: 

SMART shall agree to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB1171 funds 
received under this allocation be subject to MTC 
Resolution No. 3636, Revised. 
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28 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$822,008 6/26/13 Scope of work: This allocation funds final design of the I-
80/680/12 Interchange Initial Construction Package. 

Conditions: The allocation is conditioned on: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 

29 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$5,513,000 9/25/13 Scope of work: This allocation funds final design of the I-
80/680/12 Interchange Initial Construction Package #2 
(Red Top Road Interchange) and Package #3 (I-80 
Westbound to I-680 Southbound Connector). 

Conditions: The allocation is conditioned on: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 
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30 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$29,448,000 9/25/13 Scope of work: This allocation funds construction of the I-
80/680/12 Interchange Initial Construction Package #1 (I-
80 Westbound to SR-12 Westbound Connector). 

Note: Allocation was reduced by $1 million on 03/26/14. 
New allocation amount is $28,448,000. See page 27. This 
allocation was reduced by $2,189,000 on 01/27/16. New 
allocation amount is $26,259,000. See page 31. This 
allocation was reduced by $116,802 on 6/24/20. New 
allocation amount is $26,142,198. See page 37. 

Conditions: Allocation is conditioned on the allocation of 
Proposition 1B Trade Corridor Improvement Fund (TCIF) / 
funds by the California Transportation Commission. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and STA 
for the AB 1171 Bridge Toll funds. Such agreement shall 
include the following provisions: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 
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31 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$77,992 10/23/13 Scope of work: This allocation funds additional work for 
utility relocation and right-of-way activities related to the I-
80/680/12 Interchange project. 

Note: Allocation was reduced by $3,668 on 6/24/20. New 
allocation amount is $74,324. See page 37. 

Conditions: STA agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

32 2013-14 BART e-BART $9,533,000 12/18/13 Scope of Work: This allocation is for the construction of 
eBART Trackwork, System, and Facility Finishes, and 
Construction Management and Design Services During 
Construction.  

Conditions: Allocation and disbursement is contingent 
upon the following: 

a) Approval of local support resolution by CCTA and 
BART Boards. 

b) Execution of a funding agreement between MTC 
and BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART shall agree: (1) to complete the project 
described in its updated Initial Project Report, through 
its contractor; (2) to comply with all provisions of 
MTC Resolution No. 3636, Revised and that any AB 
1171 funds received under the funding agreement be 
subject to MTC Resolution No. 3636, Revised. 
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33 2013-14 SMART SMART $9,400,000 12/18/13 Scope of Work: This allocation is for the reconstruction of 
the SMART track facilities, including associated system 
work, between Santa Rosa North and the Sonoma County 
Airport area, and a station at the Sonoma County 
Airport.** 

Conditions: Allocation and disbursement is contingent 
upon the following conditions: 

1. SCTA approval of $4.35 million in funds for the airport 
extension. 

2. SMART Board approval of the Initial Project Report. 

3. Environmental clearance of the station at the Sonoma 
County Airport. 

4. Execution of a funding agreement between MTC and 
SMART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

SMART agrees to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll funds received under the funding agreement 
shall be subject to MTC Resolution No. 3636, Revised, 
unless otherwise agreed herein. 
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34 2013-14 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$1,124,327 2/26/14 Scope of Work: Construction Manager/General Contractor 
pre-construction services for Transbay Transit Center 
building and related structures. 

TJPA shall agree to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received be subject to MTC Resolution No. 
3636, Revised. 

TJPA shall submit to MTC an “Implementing Agency 
Resolution of Project Compliance” which resolves that the 
TJPA will comply with the provisions of MTC Resolution 
No 3636 for the drawdown of AB 1171 funds. 

This allocation is also conditioned on the approval of the 
IPR package by the TJPA board. 

Note: For this allocation, TJPA may send more than one 
invoice per month to MTC, as long as they don’t invoice 
more frequently than monthly for each vendor/contractor. 

30 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($1,000,000) 3/26/14 This rescission of $1 million reduces Allocation #30 to 
$28,448,000 for the construction of the I-80/680/12 
Interchange Initial Construction Package. 

The remaining $28,448,000 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #30. 
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35 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange – I-80 
Freeway 
Performance 
Initiative in Solano 
County 

$1,000,000 3/26/14 Scope of work: This allocation funds construction of the I-
80 Freeway Performance Initiative work elements in 
Solano County, related to the I-80/680/12 Interchange 
project. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and STA 
for the AB 1171 Bridge Toll funds. Such agreement shall 
include the following provisions: 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under the allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 

36 2014-15 City of 
Fairfield 

Fairfield/Vacaville 
Intermodal Train 
Station 

$9,000,000 10/22/14 Scope of work: This allocation funds construction of the 
Fairfield/Vacaville Intermodal Train Station. 

Allocation and disbursement is contingent upon the 
execution of a funding agreement between MTC and City 
of Fairfield for the AB 1171 Bridge Toll funds. Such 
agreement shall include the following provisions: 

City of Fairfield agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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37 2014-15 BART e-BART $500,000 12/17/14 Scope of Work: This allocation is for Construction 
Management and Design Services During Construction.  

Conditions: Allocation and disbursement is contingent 
upon the following: 

a) Approval of local support resolution by CCTA and 
BART Boards. 

b) Execution of a funding agreement between MTC 
and BART for the AB 1171 Bridge Toll funds.  Such 
agreement shall include the following provisions: 

BART shall agree: (1) to complete the project 
described in its updated Initial Project Report, through 
its contractor; (2) to comply with all provisions of 
MTC Resolution No. 3636, Revised and that any AB 
1171 funds received under the funding agreement be 
subject to MTC Resolution No. 3636, Revised. 

 

30 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($2,189,000) 01/27/16 This rescission of $2,189,000 reduces Allocation #30 to 
$26,259,000 for the construction of the I-80/680/12 
Interchange Initial Construction Package. 

The remaining $26,259,000 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #30. 
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38 2015-16 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$2,189,000 01/27/16 Scope of work: This allocation funds the utility relocation 
and right-of-way activities related to the I-80/680/12 
Interchange Initial Construction Package #2 (Red Top 
Road Interchange). 

Conditions: STA agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any AB 1171 
Bridge Toll funds received under the allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 

20 2011-12 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($1,142,000) 05/25/16 This rescission of $1,142,000 reduces Allocation #20 to 
$13,138,000 for the right-of-way phase of the I-80/680/12 
Interchange Initial Construction Package. 

The remaining $13,138,000 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #20. 

39 2015-16 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$1,142,000 05/25/16 Scope of work: This allocation funds the final design phase 
of the I-80/680/12 Interchange Initial Construction 
Packages 2 and 3 (Red Top Road Interchange and I-80/680 
Interchange) project. 

Note: Allocation was reduced by $251,607 on 11/16/16. 
New allocation amount is $890,393. See page 33. This 
allocation was reduced by $549,925 on 6/24/20. New 
allocation amount is $340,468. See page 38. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under this allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 
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40 2016-17 BART BART To 
Livermore 
Extension Project 

$1,632,000 09/28/16 Scope of Work: This allocation is for the additional scope 
for completion of CEQA-level environmental 
documentation for proposed transit improvements in the I-
580 corridor and the related modifications to I-580 and SR-
84, and for a Ridership Development Plan to be conducted 
by the City of Livermore to sufficient detail to support 
selection of a preferred alternative. 

Conditions: The allocation is conditioned on: 

a) BART agrees to comply with the provisions of 
MTC Resolution No 3636, Revised and that any 
AB 1171 Bridge Toll funds received under the 
allocation shall be subject to MTC Resolution No. 
3636, Revised, unless otherwise agreed herein. 

25 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($125,206) 11/16/16 This rescission of $125,206 reduces Allocation #25 to 
$5,670,794 for the right-of-way phase of the I-80/680/12 
Interchange Initial Construction Package. 

The remaining $5,670,794 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #25. 

39 2015-16 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($251,607) 11/16/16 This rescission of $251,607 reduces Allocation #39 to 
$890,393 for the final design phase of the I-80/680/12 
Interchange Initial Construction Packages 2 and 3. 

The remaining $890,393 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #39. 
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41 2016-17 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$376,813 11/16/16 Scope of work: This allocation funds the right-of-way 
phase of the I-80/680/12 Interchange Initial Construction 
Packages 2 and 3 (Red Top Road Interchange and I-80/680 
Interchange) project. 

Note: Allocation was reduced by $28,049 on 6/24/20. New 
allocation amount is $348,764. See page 38. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under this allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 

21 2011-12 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

($331,157) 6/28/17 This rescission of $331,157 reduces Allocation #21 to 
$73,368,843. 

The remaining $73,368,843 allocation in AB 1171 funds is 
subject to the scope and conditions listed under Allocation 
#25. 

34 2013-14 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

($497,685) 6/28/17 This rescission of $497,695 reduces Allocation #34 to 
$626,642. 

The remaining $626,642 allocation in AB 1171 funds is 
subject to the scope and conditions listed under Allocation 
#34. 

42 2016-17 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

$2,028,515 6/28/17 Scope of work: This allocation funds construction of the 
Transbay Transit Center Building and Related Structures.  

TJPA agrees to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll Funds received under this allocation shall be 
subject to MTC Resolution No. 3636, Revised, unless 
otherwise agreed herein. 
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43 2018-19 Tri-
Valley—
San 
Joaquin 
Valley 
Regional 
Rail 
Authority 
(TVSJVRRA) 

Valley Link $10,120,000 9/26/18 Scope of work: This allocation funds CEQA 
documentation and preliminary engineering on the Valley 
Link project. 

TVSJVRRA agrees to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll Funds received under this allocation shall be 
subject to MTC Resolution No. 3636, Revised. 

Conditions: Allocation and disbursement is contingent 
upon the following conditions:  

1. Formation of an executive steering committee with 
quarterly briefings, to include at a minimum 
representatives from MTC, Caltrans/CalSTA, ACE, 
San Joaquin COG, BART, and ACTC. 

2. The executive steering committee shall be briefed 
on the following elements of the feasibility report 
and EIR:  

a. progress of CEQA/PE 
b. need for NEPA and potential timing thereof 
c. organizational structure and preferred 

project delivery entity 
d. funding plan 
e. interface with other regional transportation 

infrastructure and services 
3. Approval of a local support resolution by the 

TVSJVRRA board of directors. 

16 2010-11 CCTA e-BART ($142,200) 1/23/19 This rescission of $142,200 reduces Allocation #16 to 
$18,857,800. 

The remaining $18,857,800 allocation in AB 1171 funds is 
subject to the scope and conditions listed under Allocation 
#16. 



 Attachment A 
 Resolution No. 3914 
 Page 36 of 39 
 

  

18 2011-12 CCTA e-BART ($10,692) 1/23/19 This rescission of $10,692 reduces Allocation #18 to 
$27,089,308. 

The remaining $27,089,308 allocation in AB 1171 funds is 
subject to the scope and conditions listed under Allocation 
#34. 

44 2018-19 BART e-BART Parking 
Lot Expansion at 
Antioch Station 

$152,892 1/23/19 Scope of Work: This allocation is for construction on the e-
BART Parking Lot Expansion at Antioch Station project 
and related improvements.  

 
Conditions: Allocation and disbursement is contingent 
upon BART: (1) completing the project described in its 
Initial Project Report (2) complying with all provisions of 
MTC Resolution No. 3636, Revised. AB 1171 funds 
received under this allocation are subject to MTC 
Resolution No. 3636, Revised. 

 

21 2011-12 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/ 
Downtown 
Caltrain 
Extension 

($264,009.68) 7/24/19 This rescission of $264,009.68 reduces Allocation #21 to 
$73,104,833. 

The remaining $73,104,833 allocation in AB 1171 funds is 
subject to the scope and conditions listed under Allocation 
#21. 

45 2019-20 Transbay 
Joint 
Powers 
Authority 
(TJPA) 

Transbay Transit 
Center/Downtown 
Caltrain 
Extension 

$264,009.68 7/24/19 Scope of Work: This allocation funds construction close-
out activities, including construction management 
oversight services, the construction manager/general 
contractor construction services, and staff support cost. 

TJPA agrees to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll Funds received under this allocation shall be 
subject to MTC Resolution No. 3636, Revised. 
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46 2019-20 Tri-
Valley—
San 
Joaquin 
Valley 
Regional 
Rail 
Authority 
(TVSJVRRA) 

Valley Link $3,000,000 3/25/20 Scope of work: This allocation funds updated 15% 
preliminary engineering plans, project partner cooperative 
agreements, and project management on the Valley Link 
project. 

TVSJVRRA agrees to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll Funds received under this allocation shall be 
subject to MTC Resolution No. 3636, Revised. 

 

25 2012-13 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($481,984) 6/24/20 This rescission of $481,984 reduces Allocation #25 to 
$5,188,810 for the right-of-way phase of the I-80/680/12 
Interchange Initial Construction Package. 

The remaining $5,188,810 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #25. 

30 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($116,802) 6/24/20 This rescission of $116,802 reduces Allocation #30 to 
$26,142,198 for the construction phase of the I-80/680/12 
Interchange Initial Construction Package. 

The remaining $26,142,198 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #30. 

31 2013-14 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($3,668) 6/24/20 This rescission of $3,668 reduces Allocation #31 to 
$74,324 for the right-of-way phase of the I-80/680/12 
Interchange project. 

The remaining $74,324 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #31. 
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39 2015-16 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($549,925) 6/24/20 This rescission of $549,925 reduces Allocation #39 to 
$340,468 for the final design phase of the I-80/680/12 
Interchange Initial Construction Packages 2 and 3. 

The remaining $340,468 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #39. 

41 2016-17 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

($28,049) 6/24/20 This rescission of $28,049 reduces Allocation #41 to 
$348,764 for the final design phase of the I-80/680/12 
Interchange Initial Construction Packages 2 and 3. 

The remaining $348,764 allocation in AB 1171 funds is 
subject to the conditions listed under Allocation #41. 

47 2019-20 Solano 
Transp. 
Authority 
(STA) 

I-80/680/12 
Interchange Initial 
Construction 
Package (ICP) 

$1,180,428 6/24/20 Scope of work: This allocation funds the right-of-way 
phase of the I-80/680/12 Interchange Initial Construction 
Package 2A (SR-12 east to I-80 east connector) project. 

STA agrees to comply with the provisions of MTC 
Resolution No 3636, Revised and that any AB 1171 Bridge 
Toll funds received under this allocation shall be subject to 
MTC Resolution No. 3636, Revised, unless otherwise 
agreed herein. 
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48 2019-20 Tri-
Valley—
San 
Joaquin 
Valley 
Regional 
Rail 
Authority 
(TVSJVRRA) 

Valley Link $46,791,000 6/24/20 Scope of work: This allocation funds completion of 30% 
design; completion of federal environmental review 
documents (NEPA); preparation of technical reports 
associated with Caltrans PA&ED; geotechnical surveys, 
reports, and design plans for grade separations; agreements 
with stakeholders including utility companies and railroad 
owners; design of Overhead Catenary System for option of 
electrified section of rail route; project financial planning; 
operational studies; development of specifications and 
performance requirements for rail vehicles; preparation of 
comprehensive service plans; coordination with railroad 
and other regulatory agencies; and associated activities, 
including oversight and management, legal reviews, 
government relations and community outreach, 
coordination with project partners, project management and 
cost controls, and review of project design plans and 
documents by project partners. 

TVSJVRRA agrees to comply with the provisions of MTC 
Resolution No. 3636, Revised and that any AB 1171 
Bridge Toll Funds received under this allocation shall be 
subject to MTC Resolution No. 3636, Revised. 

 

Total Allocated $546,592,700 

* On January 23, 2013, MTC approved program commitments of: 1) $4.4 million (subject to future allocation action) towards the reconstruction of 
the SMART track facilities between Santa Rosa North and the Sonoma County Airport area; and 2) $0.5 million to BART for the eBART project. 

** The December 18, 2013 allocation (#32) to SMART includes the $4.4 million indicated in the footnote above. 
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Alloc. # Fiscal Year Claimant Project Title Allocation Amount

Date of MTC 

Approval

1 2008‐09 SFCTA Doyle Drive 80,000,000               6/24/2009
2 2009‐10 BART e‐BART 13,890,000               12/16/2009
2 2009‐10 BART e‐BART (7,933,300)                6/27/2012
2 subtotal 5,956,700                

3 2009‐10 TJPA Transbay Transit Center/ Downtown Caltrain Extension 10,700,000               2/24/2010
4 2009‐10 TJPA Transbay Transit Center/ Downtown Caltrain Extension 5,226,000                 2/24/2010
5 2009‐10 CCTA e‐BART 11,000,000               3/24/2010
6 2009‐10 CCTA e‐BART 2,000,000                 3/24/2010
7 2009‐10 BART e‐BART 11,000,000               6/23/2010
8 2009‐10 TJPA Transbay Transit Center/ Downtown Caltrain Extension 134,074,000             6/23/2010
8 2010‐11 TJPA Transbay Transit Center/ Downtown Caltrain Extension (76,024,000)              5/25/2011
8 subtotal 58,050,000             

9 2010‐11 BART BART Warm Springs Extension 5,000,000                 7/28/2010
10 2010‐11 ACCMA BART to Livermore ROW Preservation 1,250,000                 7/28/2010
11 2010‐11 MTC Opportunity/Risk Analysis for BART to Livermore ROW Preservation 250,000                     7/28/2010
12 2010‐11 MTC Regional Express Lane Network 2,800,000                 7/28/2010
13 2010‐11 BART e‐BART 73,600,000               10/27/2010
13 2010‐11 BART e‐BART (52,000,000)              3/23/2011
13 2010‐11 BART e‐BART (5,600,000)                6/27/2012
13 subtotal 16,000,000             

14 2010‐11 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 7,000,000                 12/15/2010
16 2010‐11 CCTA e‐BART 19,000,000               3/23/2011
16 2010‐11 CCTA e‐BART (142,200)                   1/23/2019
16 subtotal 18,857,800             

17 2010‐11 STA I‐80 Eastbound Cordelia Truck Scales Relocation 26,400,000               6/22/2011
17 2010‐11 STA I‐80 Eastbound Cordelia Truck Scales Relocation (3,817,000)                3/28/2012
17 subtotal 22,583,000              

18 2011‐12 CCTA e‐BART 27,100,000               9/28/2011
18 2011‐12 CCTA e‐BART (10,692)                      1/23/2019
18 subtotal 27,089,308             

19 2011‐12 VTA Mission/Warren/Truck‐Rail Facility 6,500,000                 11/16/2011
20 2011‐12 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 14,280,000               3/28/2012
20 2011‐12 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (1,142,000)                5/25/2016
20 subtotal 13,138,000             

21 2011‐12 TJPA Transbay Transit Center/ Downtown Caltrain Extension 73,700,000               6/27/2012
21 2011‐12 TJPA Transbay Transit Center/ Downtown Caltrain Extension (331,157)                   6/28/2017
21 2011‐12 TJPA Transbay Transit Center/ Downtown Caltrain Extension (264,010)                   7/24/2019
21 subtotal 73,104,833             

22 2011‐12 BART e‐BART 9,410,000                 6/27/2012
23 2012‐13 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 8,500,000                 7/25/2012
24 2012‐13 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 5,980,000                 11/28/2012
25 2012‐13 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 5,796,000                 1/23/2013
25 2012‐13 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (125,206)                   11/16/2016
25 2012‐13 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (481,984)                   6/24/2020
25 subtotal 5,188,810                

26 2012‐13 BART BART to Livermore Extension Project 8,600,000                 1/23/2013
27 2012‐13 SMART SMART 750,000                     1/23/2013
28 2012‐13 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 822,008                     6/26/2013
29 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 5,513,000                 9/25/2013
30 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 29,448,000               9/25/2013
30 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (1,000,000)                3/26/2014
30 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (2,189,000)                1/27/2016
30 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (116,802)                   6/24/2020
30 subtotal 26,142,198             
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31 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 77,992                       10/23/2013
31 2013‐14 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (3,668)                        6/24/2020
31 subtotal 74,324                      

32 2013‐14 BART e‐BART 9,533,000                 12/18/2013
33 2013‐14 SMART SMART 9,400,000                 12/18/2013
34 2013‐14 TJPA Transbay Transit Center/ Downtown Caltrain Extension 1,124,327                 2/26/2014
34 2013‐14 TJPA Transbay Transit Center/ Downtown Caltrain Extension (497,685)                   6/28/2017
34 subtotal 626,642                   

35 2013‐14 STA I‐80/680/12 Interchange Freeway Performance Initiative in Solano County 1,000,000                 3/26/2014
36 2014‐15 Fairfield Fairfield/Vacaville Train Station 9,000,000                 10/22/2014
37 2014‐15 BART e‐BART 500,000                     12/17/2014
38 2015‐16 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 2,189,000                 1/27/2016
39 2015‐16 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 1,142,000                 5/25/2016
39 2015‐16 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (251,607)                   11/16/2016
39 2015‐16 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (549,925)                   6/24/2020
39 subtotal 340,468                   

40 2016‐17 BART BART to Livermore Extension Project 1,632,000                 9/28/2016
41 2016‐17 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 376,813                     11/16/2016
41 2016‐17 STA I‐80/680/12 Interchange Initial Construction Package (ICP) (28,049)                      6/24/2020
41 subtotal 348,764                    

42 2016‐17 TJPA Transbay Transit Center/ Downtown Caltrain Extension 2,028,515                 6/28/2017
43 2018‐19 TVSJVRRA Valley Link 10,120,000               9/26/2018
44 2018‐19 BART e‐BART Parking Lot Expansion at Antioch Station 152,892                     1/23/2019
45 2019‐20 TJPA Transbay Transit Center/ Downtown Caltrain Extension 264,010                     7/24/2019
46 2019‐20 TVSJVRRA Valley Link 3,000,000                 3/25/2020
47 2019‐20 STA I‐80/680/12 Interchange Initial Construction Package (ICP) 1,180,428                 6/24/2020
48 2019‐20 TVSJVRRA Valley Link 46,791,000               6/24/2020

Total 546,592,700            
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