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Start process

Develop and initiate 
engagement strategy*
• Brief Council and/or Planning 
Commission 

• Kickoff public meeting

Complete initial research/key 
trends
Identify scale of rezoning 
needed 
Rezoning and associated CEQA 
work

Complete programs/policies

Prepare draft plan

Initial public hearings 

Review by California Housing & 
Community Development

Revise plan if needed 

Hold adoption public hearings

Complete Housing Element 

Submit for State certification 

2021 2022Bay Area Housing 
Element Update 

2023

* This schedule assumes a robust community engagement strategy with stakeholder and public meetings throughout.
**  Additionally, this timeline builds in two months of time before the January 2023 deadline. 



Bay Area Region RHNA 6 Housing Element Update 

Key Dates
2021
January 21, 2021 The ABAG Executive Board approved Draft RHNA Methodology; ABAG sends methodology to State for review.

Spring 2021 ABAG issues Draft RHNA allocations to jurisdictions.

April 1, 2021 Annual Progress Reports due, even during Housing Element years.

Summer/Fall 2021 ABAG conducts RHNA appeals.

Late 2021 ABAG issues Final RHNA allocations to jurisdictions.

2022
April 1, 2022 Annual Progress Reports  due, even during Housing Element years.

June 30, 2022 Pipeline Projects Deadline -- If a project receives its Certificate of Occupancy before this date, it cannot count towards 
the 2023-2031 Housing Element.

2023

Final deadline - January 2023
Housing Elements must be adopted by City Councils or Board of Supervisors by this date. Jurisdictions can adopt their 
zoning changes before they adopt their housing element or at the same time as they adopt their housing element.
The timeline chart on the prior page builds in two months of time before the January 2023 deadline.

Approximately May 2023
Approximtely four months after the January 2023 deadline, potential penalties if the Housing Element is not 
complete and adopted. 

2026

Spring 2026

Programs to Rezone Deadline -- If a jurisdiction does not have the sites to satisfy their RHNA, they must develop a 
Program to Rezone. While jurisdictions lose significant flexibility (e.g., zoning must be by-right), jurisdictions can have 
more time to complete the rezoning.
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