Upcoming Activities on
1-80 Solano Express Lanes

BAIFA Network and Operations Committee
December 13, 2024
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Corridor Overview
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* Convert one High Occupancy Vehicle
(HOV) lane to an express lane in the
west segment (Red Top Rd. to Airbase
Parkway)

* Add a new express lane in the east
segment (Airbase Parkway to I-505
interchange)

* 1 express lane + 4 general purpose
lanes each direction

* Expected to relieve bottleneck in east
segment

* Express Lane opening expected Fall
2025

BAY AREA EXPRESS LANES

I-80 PROJECT DETAIL MAP: EAST-WEST SEGMENTS

505

121 -

4’:‘ _
,'4 Vacaville
/

. ‘[’ 113
(construct new lanes)
: ’
7]
Fairfield
West Segment
: / (convert existing HOV lanes)
- '/ s
680
Vallejo
780



HOV lane almost complete

* East segment roadway to be completed in first quarter
2025 and all civil construction activities expected to
wrap up by Summer 2025

* Toll system installation has started and testing will
continue after civil construction complete

* Caltrans and CHP agree that opening the HOV lane
to vehicles in the interim is the best approach

* HOV2+ occupancy and 5-10 a.m. and 3-7 p.m. hours
of operation to match the existing west segment
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Tolling scheduled to begin in Fall 2025

* Lane policies when tolling begins, subject to toll ordinance approvail:
* Hours: Weekdays 5 a.m. — 8 p.m.
* Saturday and Sunday 5 a.m. — 8 p.m. (3-year pilot)
* Occupancy: HOV3+ receives free trip; HOV2 receives discounted toll

* BAIFA and its partners working together on a plan to test weekend tolling
on the new corridor as a 3-year pilot
* Opening of new tolled facility is good opportunity to introduce a new concept
* Aligns with Yolo County effort to explore weekend tolling on their section of 1-80
* Caltrans, CHP, and Solano officials are supportive

* Caltrans & BAIFA developing formal agreement with pilot evaluation criteria
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Preparing for tolling: Toll Ordinance Amendment

* Amendment will add Solano-80 to list of tolled corridors

* Will authorize Solano 80 weekend pilot if approved by resolution

* Formal process will begin in Q1 of 2025
* February: Kickoff briefing
* March: Public comment period
* April: Public hearing
* May: Adoption
* June: Effective date
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Preparing for tolling: CHP Enforcement

* Seeking board approval for a new agreement
with CHP to provide enforcement on |-80 Express
Lanes between Fairfield and Vacaville, with a

maximum cost of $7,140,000, pending BAIFA
budget approval.

* The initial contract term would be for 3 years until
June 2028, with staff seeking future extensions
every 2 years to align with BAIFA’s existing
enforcement contracts on |-680 and 1-880.
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Upcoming BAIFA Actions

June 2025: Toll

Ordinance
Effective +
December Execute CHP
2024: Contract and
Request CHP other
contract Operations
authorization Contracts

February-May
2025: Toll
Ordinance

Process
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July — August
2025:
CHP Training
and Public
Outreach

Fall 2025:
Solano 80
Tolling and
Weekend Pilot
Begins



Thank You
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