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Santa Clara Valley
Transportation
A Authority

March 19, 2026

Mr. Karl Anderson

Metropolitan Transportation Commission
Bay Area Metro Center

375 Beale Street, Suite 800

San Francisco, CA 94105-2066

RE: Bascom Avenue Complete Street Improvements: RTIP, AB 3090 Requests
Dear Mr. Anderson:

I am writing to request actions that will enable VTA to deliver the Bascom Complete Streets project on a
timeline that meets timely use of fund requirements for both the Active Transportation Program (ATP) and
Regional Transportation Improvement Program (RTIP)grants programmed to the project.

The project has a $39 million ATP grant for construction which will expire if not allocated by the end
March 2027. The CTC has just programmed an additional $35 million for construction — but in fiscal year
2030. Proceeding with construction in time to use the ATP grant makes the project ineligible for the RTIP
funding. Delaying construction until the RTIP funds are available will result in losing the ATP grant as no
further extensions are possible. Phasing the construction over multiple years is an inefficient strategy which
will likely result in cost increases.

Working with CTC staff, MTC staff has suggested a strategy utilizing Local Partnership Program -Formula
(LPP-F) funds, local funds and an AB 3090 repayment amendment that will enable to project to proceed
next spring and ultimately use both grants. VTA staff agrees. I am therefore requesting the following
programming actions at the April 2026 MTC Commission meeting and the May and
June 2026 CTC meetings.

e Reduce the $35M in RTIP construction funding on the project to $17.5 million.

e Reprogram that $17.5 million as an AB 3090 repayment in 2030- April 2026

e Program $17.5 million Local Partnership Program — Formula (LPP-F) funding to
construction in 2027 to complete the funding plan. (CTC action only)

Thank you for your advice and creativity. I look forward to working with you towards delivering this much
needed project.

Sincerely,

Signed by:

@M’aﬂa Kowst
D4BAACD539F7421

Marcella M. Rensi
Deputy Director, Grants

3331 North First Street Administration 4

San Jose, CA 95134-1927 Customer Service ( 20lutions tnat move you
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MEMORANDUM

Writer’s Direct Telephone: (408) 321-5717

TO: Karl Anderson, Senior Transportation Planner/Analyst - MTC
FROM: Marcella Renﬁﬁ?y‘Director, Grants & Allocations
DATE: March 9, 2026

SUBJECT: Bascom Complete Streets RTIP Program Amendment and LPP-F Programming

I’'m following up on our discussions related to the Bascom Complete Streets Project programming
in the 2026 STIP. To implement the AB3090 strategy that will enable to VTA to deliver the
construction phase for timely allocation of the expiring $39 million ATP grant, VTA will be
requesting the following actions from MTC and CTC.

Deprogram $17.5 million in RTIP funds from Bascom Complete Streets construction —
April 2026 MTC Commission Meeting, May/June 2026 CTC meetings.

Adopt an AB3090 Amendment for the remaining $17.5 million in RTIP construction
funding on Bascom Complete Streets - April 2026 MTC Commission meeting, May/June
2026 CTC meetings.

Program $17.5 million in LPP-F funds to Bascom Complete Streets for construction — May
2026 CTC Meeting

Grant an allocation extension for $9.661 million of the LPP-F funds from June 2026 until
March 2027 - June 2026 CTC meeting.

Allocate $17.5 million in LPP-F and $39 million in ATP funding for construction - March
2027 CTC Meeting.

VTA staff will bring the LPP-F and RTIP programming actions to the VTA Board of Directors for
approval at their April 2, 2026 meeting. The RTIP programming request packages will be
submitted to District 4 DLAE and MTC staff on March 16, 2026. The LPP-F programming and
extension requests will be submitted directly to CTC staff by April 30, 2027.

I look forward to working with you towards fully funding and delivering this project.



