
 

Metropolitan Transportation Commission 

Programming and Allocations Committee 
September 13, 2023 Agenda Item 3a - 23-0927 

Update on the Major Projects Advancement Policy and Transit and Intercity Rail 

Capital Program Framework 

Subject: 

Informational update on the continued development of the Major Project Advancement 

Policy (MAP) and the MTC Framework for the Transit and Intercity Rail Capital 

Program (TIRCP) state funding program.  This update will include: 

1. A FY2023-24 and FY2024-25 TIRCP funding summary informed by the recently 

adopted state budget and a funding proposal for Level 1 MAP projects. 

2. Summary of the proposed Stage Gate process for MAP projects to move between 

levels based on an evaluation of cost and funding, policy reinforcements and 

readiness. 

3. Summary of the MAP programmatic categories. 

4. Summary of next steps related to future revisions to the MTC federal Bipartisan 

Infrastructure Law Regional Endorsement List focused on MAP projects and 

programmatic categories. 

Background: 

In October 2022, the Commission adopted the first version of the MAP, a regional policy 

to support implementation of Plan Bay Area 2050 aimed at delivering the next round of 

major transportation projects and building off the Bay Area’s previous Regional Transit 

Expansion Program, MTC Resolution No. 3434. This adoption included a list of projects 

in the MAP assigned to Levels 1, 2, and 3 based on readiness criteria. The adoption also 

included a funding endorsement matrix identifying full funding plans for Level 1 

megaprojects and likely funding sources for smaller Level 1 projects and Level 2 

projects.  

Over the past several months, the Programming and Allocations Committee (PAC) has 

received updates on the MAP process and received presentations directly from 

megaproject sponsors in the region. 
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State Budget Funding for Transit Operating Relief and Transit Capital Funding  

Assembly Bill (AB) 102 and Senate Bill (SB) 125 amended the Budget Act of 2023 to 

appropriate $4 billion of State General Fund to the TIRCP over the next two fiscal years 

as well as $910 million of Greenhouse Gas Reduction Fund funding and $190 million of 

Public Transportation Account funding over the next four fiscal years to establish the 

Zero-Emission Transit Capital Program (ZETCP).  These funds, totaling nearly $1.2 

billion in funding for the MTC region, were made available by the State to assist with 

sustaining public transit operations over the next several years, as federal COVID-19 

relief funds are exhausted and an on-going alternative source of operating funds to 

replace fare revenue lost to the pandemic and on-going remote work trends, have yet to 

be identified.  Both the General Funded TIRCP and ZETCP programs have been made 

flexible for use on both transit capital and operating projects.  Importantly, these state 

actions assign the funding to the regional transportation planning agencies to program to 

eligible expenses. 

Notably, nearly $800 million of the $1.2 billion estimated as the MTC region’s share of 

the State Budget funding, had already been identified in the MAP as previously 

committed state funding for capital projects that are currently leveraging approximately 

$6 billion in federal funds.  Should the Commission choose to continue the commitment 

of these funds for capital purposes through the MAP endorsements proposed in the 

section below, approximately $450 million in remaining AB 102 State Budget funding 

will be available to MTC to provide transit operating relief.    

TIRCP Framework Update 

In October 2022, the Commission revised MTC’s TIRCP Framework (part of the 

Regional Cap and Trade Framework, MTC Resolution No. 4130, Revised), to include the 

funding recommendations in the MAP endorsement matrix.  Since then, TIRCP Augment 

1 awards have generally tracked the MTC MAP endorsement matrix.    

Additionally, the revised TIRCP framework included an estimated $800 million for 

TIRCP Augment 2.  The revised amounts available for the TIRCP Augment 2, based on  
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California State Transportation Authority (CalSTA) estimates, are slightly less. The 

adopted FY2023-24 state budget includes approximately $385 million for the region and 

assigns programming authority of this amount to MTC.  Another approximately $386 

million for TIRCP Augment 2, while subject to future state budget approval, is expected 

to be available to the region in the FY2024-25 State Budget.  

Revised Staff Proposal for TIRCP Augment 2 Endorsement – For Committee 

Discussion 

Based on the adopted FY2023-24 State Budget, staff has developed the following 

proposal with the objective of securing state and federal funding to deliver the MAP 

Level 1 transit megaprojects:  BART Core Capacity and VTA BART to Silicon Valley 

Phase 2.  The proposal, shown in the table below, is based on the following principles: 

• Sustain the Valley Transportation Authority (VTA) BART to Silicon Valley 

Phase II project at an overall $750M TIRCP Augmentation funding -- $375M 

from Augment 2 to match the $375M from Augment 1.  This action will allow 

VTA to meet the required committed funding levels to secure a Federal Transit 

Administration Full Funding Grant Agreement commitment estimated at $4.6 

billion or roughly half of the current project cost of $9.3 billion. 

• Sustain BART Core Capacity at an overall $600M MAP funding level and 

identify this project as the recipient of $350 million in TIRCP Augment 2 

funding.  

• Consider directing a portion of the remaining $45 million in Augment 2 – 

FY2024-25 funding to the operating fiscal cliff. 
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Stage Gate Evaluation Policy and Procedure 

Also for October consideration, staff propose adoption of a Stage Gate evaluation policy 

and procedure as summarized below and in the presentation.  At the 2022 Commission 

Workshop on the MAP and project delivery challenges, expert testimony and 

Commission direction focused on the need for a stage gate system to successfully 

advance and deliver Plan Bay Area projects.  In February 2023, staff presented a general 

outline of a MAP stage gate process.   The general outline has been tested and refined by 

Steer, Davies, and Gleave,  a firm with expertise in strategic project and program 

delivery, including recent work for MTC on rail governance and project delivery.  The 

refined framework is summarized below.   

Evaluation Framework 

The proposed evaluation framework focuses on the following: 

1. Cost and Funding:  an evaluation of the cost and funding plan including 

assessments of contingency, escalation rates, overall cost estimates versus similar 

recent projects, assessment of capital and operating plans focused on non-

committed funding sources. 

2. Adherence to Plan Bay Area and Regional Policies:  an assessment of adherence 

to Plan Bay Area and other policies including Transit Oriented Communities, 

Clipper/Fare Integration/Discount Fares, the Regional Express Lane Strategic 

Plan, Vision Zero and other policies. 

3. Project Readiness: an assessment of governance, procurement, delivery and 

operating model and other areas relevant to the successful delivery and operation 

of the project. 

Evaluation Process 

The proposed evaluation process is purposefully scalable and flexible to address the 

different types, cost, opportunities, risk and challenges facing MAP projects and 

program.  The following is a summary of the evaluation process: 
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1. Evaluation initiated by project sponsor’s request to be reassigned levels within the 

MAP or MTC staff’s identification of a project that cannot remain in the current 

map level due to delivery obstacles 

2. MTC staff, with the support of a consultant with relevant expertise, would then 

define the type of assessment to be used based on project risk/complexity and 

project cost.  Projects with lower costs and/or a reduced risk profile could be 

evaluated through a rapid or basic assessment, whereas moderate and detailed 

assessments would be used when risk/complexity and/or project costs are higher.  

3. The Rapid, Basic, Moderate or Detailed assessment would then be performed 

based on the three components of the Evaluation Framework identified above. 

4. Based on the assessment, the project will receive a confidence score of low, 

medium of high to be incorporated into a staff recommendation to the 

Commission.  The recommendation could include: 

a. Advance the project to the next MAP Level without conditions. 

b. Advance the project to the next MAP Level with conditions or 

recommendations. 

c. Do not advance the project to the next MAP Level until specific 

conditions are met or further assessments are performed. 

More detail of the proposed Stage Gate framework and process is contained in the 

attached presentation. 

Programmatic Categories 

As adopted, the MAP includes six programmatic categories for projects under $1 billion 

in capital costs. Because of the differences between these categories, staff are proposing 

to address stage gate evaluations and prioritization of projects in each category 

separately, accounting for differences between the types of projects in each category, 

with potential Level assignments for some categories.  An update on the programmatic 

categories and timing of any future updates to these categories is included in the staff 

presentation. 
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Bipartisan Infrastructure Bill – Regional Endorsement List 

In 2022, MTC adopted a Regional Endorsement List for certain categories within the Bipartisan 

Infrastructure Law.  This list was last updated in June 2022 (included as Attachment A) and is 

intended to be updated periodically based on regional funding priorities and opportunities and 

corresponding project funding needs.  The list is part of the Bay Area Infrastructure Grants 

Strategy, a collaborative effort aimed at helping the Bay Area take full advantage of this 

incredible influx in federal grant opportunities. When the Bay Area transportation 

community is united, we empower our elected officials and transportation stakeholders to 

champion the region’s top priorities. Thus, the Commission endorsed a short list of 

regionally significant projects – developed in coordination with Bay Area transportation 

partners, for a subset of those USDOT grant programs focused on larger-scale, regional 

and national significant projects.  MTC’s BIL grant strategy is bearing fruit; nearly 60 

percent of California’s grant awards for our target grant programs were awarded to our 

regional priority projects. 

Staff is not currently recommending any changes to the list to preserve the Bay Area 

“share” for projects on the list, and to retain competitive advantage for projects on the list 

that may receive funding from common grant applications that combine several grant 

categories.  In coordination with project sponsors, as well as local, state and federal 

funding partners, staff may develop potential revisions to the list to reflect awards to date 

and evolving funding opportunities and challenges for regional priority projects.  Any 

proposed revisions will be presented to the Programming and Allocations Committee as 

early as November. 

Recommendations: 

Information Item      
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Attachments: 

• Attachment A: Bipartisan Infrastructure Bill – Regional Endorsement List 

• Attachment B: Presentation 

 

 

Andrew B. Fremier 

 




