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Background
• Transit 2050+ began as the Connected Network Plan 

that was identified in the Transit Transformation 
Action Plan & Plan Bay Area 2050 Implementation 
Plan.

• In December 2022, staff recommended a harmonized 
approach where connected network planning directly 
informs the official regional plan process through the 
Transit 2050+ initiative.

• Transit 2050+ will develop a service‐oriented, fiscally‐
constrained transit network concept by updating the 
six transit‐related strategies in Plan Bay Area 2050+ 
using a data‐driven approach to identifying 
investment priorities.

Plan Bay Area 
2050+

Transit 
2050+
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Transit 2050+ Scope and Schedule

Phase 1

Spring/Summer 2023

1. Draft Goals and 
Outcomes, Network 
Definition

2. Existing Conditions, 
Needs, Gaps & 
Opportunities

3. Performance Assessment 
Methodology & 
Approach

Phase 2

Summer 2023 through 
Spring 2024 

4. Project Performance 
Assessment for Plan Bay 
Area 2050+

5. Develop Transit Network 
Concepts

6. Performance Assessment 
of Transit Network 
Concepts

Phase 3

Summer 2024

7. Recommended Transit 
Network Concept

8. Transit 2050+ Integration 
into Final Plan Bay Area 
2050+ Blueprint

Phase 4

Fall 2024 through 
Spring 2025

9. Transit 2050+ 
Supplemental Report
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Transit 2050+ Project Management Team
Includes staff representatives from 7 large and 3 
small transit operators.

Regular meetings throughout the project to:

• Provide feedback on outputs and 
deliverables

• Assist in consultant task order development
• Coordinating with other transit operator 

staff as needed

Focus for May and June:

• Draft Problem Statement
• Draft Goals and Outcomes
• Draft Network Definition
• Consultant Selection
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Draft Goals and Problem Statement Elements

Goal 1: Develop an integrated, well‐connected transit network.
• A Bay Area without a robust and cohesive transit network will have multiple negative impacts.
• Bus service has a lack of transit priority, service is still oriented toward traditional commuter patterns, and there 
are a lack of cohesive service connections.

Goal 2: Recover and grow transit ridership and mode share.
• A decline in ridership took place throughout the 2010s and was exacerbated further by the COVID‐19 pandemic.
• A decrease in ridership has introduced significant and imminent revenue shortfalls to keep the current transit 
network operating.

Goal 3: Improve the reliability and average travel speed of transit service.
• Service is seen as infrequent, unreliable, and unsafe.

Goal 4: Reduce barriers to using transit.
• Existing low‐density areas designed for automobile access do not support cost‐effective, frequent fixed‐route 
transit service.
• These issues are even more acute for disadvantaged and vulnerable populations.
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DRAFT Transit Network Definition

Note: Proposed definitions are still in development and are for planning purposes only. 
Maps are representative. Inclusion of future transit improvements in Transit 2050+ will 
depend on anticipated revenue forecasts through 2050.   

Local and Community 
Transit Services: Buses, 
Shuttles, On‐Demand

Needs and 
improvements 
identified locally and 
incorporated into Transit 
2050+ Network 
Concepts High‐Capacity Local Transit 

Services: Light Rail, Bus 
Rapid Transit, Rapid Bus

Regional Transit Services: 
Rail, Ferry, Express Bus 

Interregional Transit 
Services: Interregional Rail, 
Interregional Express Bus

Needs and 
improvements 
identified both by 
existing local studies 
and plans as well as 
via Transit 2050+
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Next Steps
June and July:

• Refine and finalize the Draft Purpose Statement, Goals 
and Outcomes, and Transit Network Definition

• Complete consultant selection and execute initial task 
orders (June 14th MTC Admin Committee)

July through September:

• Conduct first round of public engagement for Plan Bay 
Area 2050+ and Transit 2050+

• Conduct analysis of Existing Conditions, Needs, and 
Gaps

• Begin work on Project Performance Assessment

October through December:

• Develop Transit Network Concepts in advance of 
Network Performance Assessment

Photo credit: Streetsblog
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Questions and Discussion

MTC Project Manager:

Kara Vuicich

kvuicich@bayareametro.gov

Transit Operator Project Manager:

Andy Metz, AC Transit

ametz@actransit.org
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