375 Beale Street, Suite 800
San Francisco, CA 94105

Metropolitan Transportation Commission

Legislation Details

File #:	20-0744	**Version:**	1	**Name:**	
Type:	Contract			**Status:**	Authority Approval
File created:	4/29/2020			**In control:**	Bay Area Infrastructure Financing Authority
On agenda:	5/27/2020			**Final action:**	5/27/2020

Title: Contract Change Order - San Mateo 101 Express Lane Toll System Integrator (TSI): TransCore, LP ($2,850,000)

A request for approval to enter into a contract change order with TransCore, LP to procure variable toll message signs (VTMS) for the San Mateo 101 express lane toll system in an amount not to exceed $2,850,000.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 3b 20-0744 ContractChangeOrder EL TSI TransCoreLP.pdf

Date	Ver.	Action By	Action	Result
5/27/2020	1	Bay Area Infrastructure Financing Authority	adopted	Pass

powered by Legistar™